



City of Las Vegas

1700 N. Grand Avenue | Las Vegas, NM 87701 | T 505.454.1401 | lasvegasnm.gov

Mayor Louie A. Trujillo

**CITY OF LAS VEGAS
SPECIAL CITY COUNCIL MEETING
July 7, 2021–Wednesday– 3:00 p.m.
City Chambers
1700 North Grand Avenue
Las Vegas, NM 87701**

Public comments can be made in person at the meeting OR submitted in writing to the City Clerk no later than 2:00 p.m. on July 7, 2021, via email to cfresquez@lasvegasnm.gov or faxed to (505) 425-7335.

AGENDA

*City Council Meetings are
Available via YouTube*

https://www.youtube.com/channel/UCNGDVGRRAL0qVevel5JYeRw?view_as=subscriber

- I. **CALL TO ORDER**
- II. **ROLL CALL**
- III. **PLEDGE OF ALLEGIANCE**
- IV. **MOMENT OF SILENCE**
- V. **APPROVAL OF AGENDA**
- VI. **PUBLIC INPUT (comments limited to topics on current agenda; not to exceed 3 minutes per person and individuals must sign up at least fifteen (15) minutes prior to meeting.)** Public Input submitted to the City Clerk via email or fax will be read into the record.
- VII. **APPROVAL OF MINUTES** (June 9th and June 16th 2021)

VIII. BUSINESS ITEMS

1. Request approval to award request for proposal (RFP) No. 21-26 to Hays Plumbing & Heating for the National Avenue, Bridge Street and Plaza Park road project and to authorize the City Manager and staff to negotiate and enter into contract with Hay's Plumbing & Heating.

Maria Gilvarry, Utilities Director Fiscal impact: 1.3 Million will come from NMDOT funding. Utilities will fund any portion of the project over the amount of the funding available that is needed for utilities work. Additional funds required for street or sidewalk work will come from the general fund.

IX. EXECUTIVE SESSION

**THE COUNCIL MAY CONVENE INTO EXECUTIVE SESSION IF
SUBJECT MATTER IS EXEMPT PURSUANT TO THE OPEN MEETINGS
ACT.**

X. ADJOURN

ATTENTION PERSONS WITH DISABILITIES: The meeting room and facilities are accessible to persons with mobility disabilities. If you plan to attend the meeting and will need an auxiliary aid or service, please contact the City Clerk's Office prior to the meeting so that arrangements may be made.

ATTENTION PERSONS ATTENDING COUNCIL MEETING: By entering the City Chambers you consent to photography, audio recording, video recording and its/their use for inclusion on the City of Las Vegas website and to be broadcast on YouTube.

NOTE: A final agenda will be posted 72 hours prior to the meeting. Copies of the Agenda may be obtained from City Hall, Office of the City Clerk, 1700 N. Grand, Las Vegas, NM, 87701 or the City's website at www.lasvegasnm.gov



**CITY OF LAS VEGAS
COUNCIL MEETING AGENDA REQUEST FORM**

Meeting Date: July 07, 2021

Date Submitted: 7/01/21

Department: Public Works/ Utilities

Item Topic: Request approval to award to Hay's Plumbing & Heating the National Avenue, Bridge Street and Plaza Park road project and to authorize the City Manager and staff to negotiate and enter into contract with Hay's Plumbing & Heating.

Fiscal Impact: 1.3M will come from NMDOT funding. Utilities will fund any portion of the project over the amount of the funding available that is needed for utilities work. Additional funds required for street or sidewalk work will come from the general fund.

Attachments: Request for Proposals, Engineer's recommendation, Cost tabulation


THIS REQUEST FORM MUST BE SUBMITTED TO THE CITY CLERK'S OFFICE NO LATER THAN 5:00 P.M. ON FRIDAY ONE AND A HALF WEEKS PRIOR TO THE CITY COUNCIL MEETING.

Approved for submittal by:

Reviewed by:


Department Director

Finance Director


City Manager

City Attorney (Approved as to Form)

**CITY CLERK'S USE ONLY
COUNCIL ACTION TAKEN**

Resolution No. _____
Ordinance No. _____
Contract No. _____
Approved _____

Continued To: _____
Referred To: _____
Denied _____
Other _____



Stantec Consulting Services Inc.
6100 Seagull Street NE Suite 102 B, Albuquerque NM 87109-2500

July 2, 2021
File: 181710688

Attention: Leo Maestas, City Manager
City of Las Vegas
1700 N. Grand Avenue
Las Vegas, NM 87701

Dear Mr. Maestas,

Reference: Recommendation of Award
Opening No. 2021-26
City of Las Vegas, NM
National Avenue/Bridge Street Improvements
NMDOT Control No. LP40002

On June 9, 2021, the City of Las Vegas solicited a Request for Proposals for the National Avenue/Bridge Street Improvements. The objective of the RFP was to contract with a qualified and experienced firm to provide the Scope of Work outlined in the RFP. In order to ensure the objective was met, the RFP was issued with nine (9) evaluation criteria addressed by the requirements of the RFP and answered by the Respondents. The Proposals were opened on July 1, 2021 at 2:00 p.m. of the two (2) proposals received, all were responsive. The responsive firms are as follows:

- Hays Heating & Plumbing, Inc.
- Desert Fox, LLC

The proposals were evaluated by a committee consisting of representatives from the City and Stantec. The committee included:

Danny Gurule, Public Works Manager
Antonio Vigil, Project Coordinator
Chris Rodarte, Street Supervisor
Beth Schatz, PE, Senior Project Engineer, Stantec
Eric Pohl, Construction Observer, Stantec

The Selection Committee evaluated each proposal for responsiveness and compliance with the requirements of the RFP in accordance with Section 7.2 Evaluation Process in the RFP.

A point system was used to evaluate each proposal with a total of 110 points available for scoring. The categories and points available were as follows:

- | | |
|--|-----------|
| 1. Organizational Experience | 10 points |
| 2. Evidence of Understanding of the Scope of Work, | 30 points |

July 2, 2021
Leo Maestas, City Manager
Page 2 of 2

Reference: Recommendation of Award Opening No. 2021-26 City of Las Vegas, NM National Avenue/Bridge Street Improvements NMDOT Control No. LP40002

the Site, and Existing Conditions

3. Capacity and Capability	15 points
4. Past Record of Performance	15 points
5. Familiarity with City of Las Vegas	10 points
6. Current volume of work with the City of Las Vegas is less than 75%	10 points
7. Required Certifications	10 points
8. Resident Preference	5 points
9. Veterans Preference	5 points
Total	110 points

See attached Exhibit 1 – Scoring Sheet for the details of the scoring for each Proposal.

After a thorough evaluation by the Selection Committee, we recommend an award be made to Hays Plumbing & Heating, Inc. While other Respondents offered good overall Proposals, Hays Plumbing & Heating, Inc.'s proposal was deemed to be the most responsive to the criteria listed in the RFP. Hays Plumbing & Heating, Inc. scored higher than the other Respondent to the RFP in their understanding of the scope of work, the site and the existing conditions.

Regards,

Stantec Consulting Services Inc.



Beth Schatz PE
Senior Project Engineer
Phone: 505.349.0466
Fax:
beth.schatz@stantec.com

Attachment: Scoring Sheet, Bid Tab, City of Las Vegas RFP/BID/Opening
c.
bs document2

CITY OF LAS VEGAS
NATIONAL AVENUE/BRIDGE STREET IMPROVEMENTS
NMDOT PROJECT CONTROL NO. LP40002
OPENING NO. 2021-26
STANTEC PROJECT NO. 181710688
BID TABULATIONS

BASE BID

ITEM NO.	UNIT	DESCRIPTION	ENGINEER'S ESTIMATE	DESERT FOX, LLC	HAYS PLUMBING & HEATING, INC.
201000	1	CLEARING AND GRUBBING	\$ 2,500.00	\$ 35,000.00	\$ 35,000.00
	L.S.		\$ 2,500.00	\$ 35,000.00	\$ 35,000.00
207000	2,930	SUBGRADE PREPARATION	\$ 2.50	\$ 7.00	\$ 11.00
	SQ. YD.		\$ 7,325.00	\$ 20,510.00	\$ 32,230.00
303160	2,930	BASE COURSE 6"	\$ 16.00	\$ 21.00	\$ 18.00
	SQ. YD.		\$ 46,880.00	\$ 61,530.00	\$ 52,740.00
407000	6	ASPHALT MATERIAL FOR TACK COAT	\$ 750.00	\$ 2,500.00	\$ 2,835.00
	TON		\$ 4,500.00	\$ 15,000.00	\$ 17,010.00
408100	6	PRIME COAT MATERIAL	\$ 750.00	\$ 2,500.00	\$ 2,835.00
	TON		\$ 4,500.00	\$ 15,000.00	\$ 17,010.00
414120	12.130	COLD MILLING (ASPHALT) 2"	\$ 3.60	\$ 7.00	\$ 7.93
	SQ. YD.		\$ 43,668.00	\$ 84,910.00	\$ 96,190.90

TOTAL - THIS PAGE:

\$ 109,373.00	\$ 231,950.00	\$ 250,180.90
---------------	---------------	---------------

BASE BID

ITEM NO.	UNIT	DESCRIPTION	ENGINEER'S ESTIMATE	DESERT FOX, LLC	HAYS PLUMBING & HEATING, Inc.
423270(a)	12,000 SQ. YD.	HMA SP-IV 2"	\$ 20.00 \$ 240,000.00	\$ 15.00 \$ 180,000.00	\$ 17.00 \$ 204,000.00
423270(b)	694 SQ. YD.	HMA SP-IV 3.5"	\$ 30.00 \$ 20,820.00	\$ 28.00 \$ 19,432.00	\$ 31.75 \$ 22,034.50
423270(c)	2,240 SQ. YD.	HMA SP-IV 5.5"	\$ 50.00 \$ 112,000.00	\$ 38.00 \$ 85,120.00	\$ 43.00 \$ 96,320.00
601000	1 L.S.	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	\$ 25,000.00 \$ 25,000.00	\$ 52,000.00 \$ 52,000.00	\$ 1,500.00 \$ 1,500.00
601110	2,240 SQ. YD.	REMOVAL OF SURFACING	\$ 16.00 \$ 35,840.00	\$ 15.00 \$ 33,600.00	\$ 9.00 \$ 20,160.00
603281	1 L.S.	SWPPP PLAN PREPARATION AND MAINTENANCE	\$ 7,500.00 \$ 7,500.00	\$ 5,500.00 \$ 5,500.00	\$ 2,250.00 \$ 2,250.00
608004	730 SQ. YD.	CONCRETE SIDEWALK 4"	\$ 130.00 \$ 94,900.00	\$ 55.00 \$ 40,150.00	\$ 145.00 \$ 105,850.00
608406	100 SQ. YD.	CONCRETE MEDIAN PAVEMENT 6" (COLORED AND PATTERNED)	\$ 150.00 \$ 15,000.00	\$ 100.00 \$ 10,000.00	\$ 554.00 \$ 55,400.00
609200	780 LIN. FT.	HEADER CURB	\$ 55.00 \$ 42,900.00	\$ 75.00 \$ 58,500.00	\$ 84.00 \$ 65,520.00
609424	1,400 LIN. FT.	CONCRETE VERTICAL CURB AND GUTTER TYPE B - 6" x 24"	\$ 45.00 \$ 63,000.00	\$ 60.00 \$ 84,000.00	\$ 53.00 \$ 74,200.00
609636	34 SQ. YD.	CONCRETE VALLEY GUTTER 6"x36"	\$ 150.00 \$ 5,100.00	\$ 125.00 \$ 4,250.00	\$ 1,400.00 \$ 47,600.00

TOTAL - THIS PAGE:

\$ 662,060.00	\$ 572,552.00	\$ 694,834.50
---------------	---------------	---------------

BASE BID

ITEM NO.	UNIT	DESCRIPTION	ENGINEER'S ESTIMATE	DESERT FOX, LLC	HAYS PLUMBING & HEATING, Inc.
617003	1 L.S.	VIDEO RECORDING	\$ 10,000.00 \$ 10,000.00	\$ 10,000.00 \$ 10,000.00	\$ 1,000.00 \$ 1,000.00
618000	1 L.S.	TRAFFIC CONTROL MANAGEMENT	\$ 25,000.00 \$ 25,000.00	\$ 25,000.00 \$ 25,000.00	\$ 185,000.00 \$ 185,000.00
621000	1 L.S.	MOBILIZATION	\$ 120,000.00 \$ 120,000.00	\$ 95,000.00 \$ 95,000.00	\$ 25,000.00 \$ 25,000.00
662000	2 EACH	MANHOLE TYPE C-4' DIAMETER 0' TO 6' DEPTH	\$ 6,800.00 \$ 13,600.00	\$ 7,400.00 \$ 14,800.00	\$ 6,000.00 \$ 12,000.00
662400	2 EACH	MANHOLE ADJUSTMENT	\$ 2,000.00 \$ 4,000.00	\$ 1,950.00 \$ 3,900.00	\$ 1,500.00 \$ 3,000.00
663100	1 EACH	FIRE HYDRANT	\$ 5,000.00 \$ 5,000.00	\$ 10,400.00 \$ 10,400.00	\$ 6,600.00 \$ 6,600.00
663115	2 EACH	RECONNECT EXISTING FIRE HYDRANT	\$ 1,800.00 \$ 3,600.00	\$ 3,300.00 \$ 6,600.00	\$ 3,000.00 \$ 6,000.00
66202	1 L.S.	GAS SYSTEM (BY CITY FORCES)	\$ 7,500.00 \$ 7,500.00	\$ - \$ -	\$ - \$ -
663710	28 EACH	REMOVE AND REPLACE WATER SERVICE LATERAL - 3/4"	\$ 2,400.00 \$ 67,200.00	\$ 1,900.00 \$ 53,200.00	\$ 2,000.00 \$ 56,000.00
663726	560 LINF. FT.	6" WATERLINE 0'-6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)	\$ 20.00 \$ 11,200.00	\$ 138.00 \$ 77,280.00	\$ 95.00 \$ 53,200.00
663728	680 LIN. FT.	8" WATERLINE 0'-6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)	\$ 25.00 \$ 17,000.00	\$ 153.00 \$ 104,040.00	\$ 98.00 \$ 66,640.00

TOTAL - THIS PAGE:

\$ 284,100.00	\$ 400,220.00	\$ 414,440.00
---------------	---------------	---------------

BASE BID

ITEM NO.	UNIT	DESCRIPTION	ENGINEER'S ESTIMATE		DESERT FOX, LLC	HAYS PLUMBING & HEATING, Inc.
663772	3 EACH	CONNECTION TO EXISTING WATER LINE	\$	1,500.00	\$	3,100.00
			\$	4,500.00	\$	9,300.00
663830	1 ALLOW	BYPASS PUMPING (SANITARY SEWER)	\$	10,000.00	\$	13,700.00
			\$	10,000.00	\$	13,700.00
663896	4 EACH	GATE VALVE-6"	\$	1,600.00	\$	2,500.00
			\$	6,400.00	\$	10,000.00
663868	2 EACH	GATE VALVE-8"	\$	2,000.00	\$	3,600.00
			\$	4,000.00	\$	7,200.00
663908	250 LIN. FT.	SANITARY SEWER LINE-8" (SDR35)	\$	45.00	\$	180.00
			\$	11,250.00	\$	45,000.00
701000	210 SQ. FT.	PANEL SIGNS	\$	25.00	\$	30.00
			\$	5,250.00	\$	6,300.00
701100	320 LIN. FT.	STEEL POST AND BASE POST FOR PANEL SIGNS	\$	15.00	\$	25.00
			\$	4,800.00	\$	8,000.00
702810	1 L.S.	TRAFFIC CONTROL DEVICES FOR CONSTRUCTION	\$	30,000.00	\$	25,000.00
			\$	30,000.00	\$	25,000.00
704000	14,600 LIN. FT.	RETROREFLECTIVE PAINTED MARKINGS 4"	\$	0.60	\$	0.70
			\$	8,760.00	\$	10,220.00
704701	220 LIN. FT.	HOT THERMOPLASTIC PAVEMENT MARKINGS 6"	\$	1.00	\$	2.50
			\$	220.00	\$	550.00
704706	1,580 LIN. FT.	HOT THERMOPLASTIC PAVEMENT MARKING 12"	\$	6.00	\$	8.00
			\$	9,480.00	\$	12,640.00

TOTAL - THIS PAGE:

\$	94,660.00	\$	147,910.00	\$	192,370.60
----	-----------	----	------------	----	------------

BASE BID

ITEM NO.	UNIT	DESCRIPTION	ENGINEER'S ESTIMATE	DESERT FOX, LLC	HAYS PLUMBING & HEATING, Inc.
704715	2 EACH	HOT THERMOPLASTIC PAVEMENT MARKING COMBINATION (THRU AND RIGHT) ARROW	\$ 200.00 \$ 400.00	\$ 300.00 \$ 600.00	\$ 500.00 \$ 1,000.00
704716	2 EACH	HOT THERMOPLASTIC PAVEMENT MARKING COMBINATION (THRU AND LEFT) ARROW	\$ 200.00 \$ 400.00	\$ 300.00 \$ 600.00	\$ 500.00 \$ 1,000.00
704717	3 EACH	HOT THERMOPLASTIC PAVEMENT MARKING RIGHT ARROW	\$ 200.00 \$ 600.00	\$ 195.00 \$ 585.00	\$ 325.00 \$ 975.00
704718	2 EACH	HOT THERMOPLASTIC PAVEMENT MARKING LEFT ARROW	\$ 220.00 \$ 440.00	\$ 195.00 \$ 390.00	\$ 325.00 \$ 650.00
704728	60 LIN. FT.	HOT THERMOPLASTIC PAVEMENT MARKING YIELD LINE	\$ 25.00 \$ 1,500.00	\$ 32.00 \$ 1,920.00	\$ 31.00 \$ 1,860.00
709040	875 LIN. FT.	RIGID ELECTRICAL CONDUIT 4" (DIA.)	\$ 35.00 \$ 30,925.00	\$ 38.00 \$ 33,250.00	\$ 96.00 \$ 84,000.00
710000	19 EACH	ELECTRICAL PULL BOX (STANDARD)	\$ 950.00 \$ 18,050.00	\$ 700.00 \$ 13,300.00	\$ 1,176.00 \$ 22,344.00
801000	1 L.S.	CONSTRUCTION STAKING BY THE CONTRACTOR	\$ 25,000.00 \$ 25,000.00	\$ 34,000.00 \$ 34,000.00	\$ 92,000.00 \$ 92,000.00
802000	1 L.S.	POST CONSTRUCTION PLANS	\$ 3,000.00 \$ 3,000.00	\$ 6,800.00 \$ 6,800.00	\$ 1,500.00 \$ 1,500.00
902000	1 L.S.	QUALITY ASSURANCE ACCEPTANCE TESTING	\$ 25,000.00 \$ 25,000.00	\$ 23,000.00 \$ 23,000.00	\$ 25,000.00 \$ 25,000.00

TOTAL - THIS PAGE:

\$ 105,015.00	\$ 114,445.00	\$ 230,329.00
---------------	---------------	---------------

TOTAL - BASE BID

\$ 1,255,208.00	\$ 1,467,077.00	\$ 1,782,155.00
-----------------	-----------------	-----------------

ALTERNATIVE BID #1 - REINFORCED ASPHALT

ITEM NO.	UNIT	DESCRIPTION	ENGINEER'S ESTIMATE	DESERT FOX, LLC	HAYS PLUMBING & HEATING, INC.
303150	2,930 SQ. YD.	BASE COURSE 5"	\$ 13.00 \$ 38,090.00	\$ 15.00 \$ 43,950.00	\$ 18.00 \$ 52,740.00
423270(d)	2,930 SQ. YD.	HMA SP-IV 4.0" REINFORCED	\$ 55.00 \$ 161,150.00	\$ 35.00 \$ 102,550.00	\$ 36.50 \$ 106,945.00
604300	2,880 SQ. YD.	GEOGRID REINFORCEMENT	\$ 5.00 \$ 14,400.00	\$ 16.00 \$ 46,080.00	\$ 18.00 \$ 51,840.00
303160	2,930 SQ. YD.	BASE COURSE 6" (DEDUCT)	\$ (16.00) \$ (46,880.00)	\$ (21.00) \$ (61,530.00)	\$ (18.00) \$ (52,740.00)
423270(b)	694 SQ. YD.	HMA SP-IV 3.5" (DEDUCT)	\$ (30.00) \$ (20,820.00)	\$ (28.00) \$ (19,432.00)	\$ (31.75) \$ (22,034.50)
423270(c)	2,240 SQ. YD.	HMA SP-IV 5.5" (DEDUCT)	\$ (50.00) \$ (112,000.00)	\$ (38.00) \$ (85,120.00)	\$ (43.00) \$ (96,320.00)

TOTAL - ALTERNATIVE BID #1

\$ 33,940.00	\$ 26,498.00	\$ 40,430.50
--------------	--------------	--------------

ALTERNATIVE BID #2 - ELECTRICAL PULL BOXES

ITEM NO.	UNIT	DESCRIPTION	ENGINEER'S ESTIMATE	DESERT FOX, LLC	HAYS PLUMBING & HEATING, INC.
601000	1	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	\$ 3,400.00	\$ 40,000.00	\$ 1,500.00
	L.S.		\$ 3,400.00	\$ 40,000.00	\$ 1,500.00
710000	17	ELECTRICAL PULL BOX (STANDARD)	\$ 950.00	\$ 685.00	\$ 1,176.00
	EACH		\$ 16,150.00	\$ 11,645.00	\$ 19,992.00

TOTAL - ALTERNATIVE BID #2:

\$ 19,550.00	\$ 51,645.00	\$ 21,492.00
--------------	--------------	--------------

ALTERNATIVE BID #3 - LIGHTED PEDESTRIAN CROSSWALK SIGNING

ITEM NO.	UNIT	DESCRIPTION	ENGINEER'S ESTIMATE	DESERT FOX, LLC	HAYS PLUMBING & HEATING, INC.
701000	50	PANEL SIGNS (DEDUCT)	\$ (25.00)	\$ (30.00)	\$ (30.00)
	SQ. YD		\$ (1,250.00)	\$ (1,500.00)	\$ (1,500.00)
701001	8	PANEL SIGNS LIGHTED	\$ 5,100.00	\$ 12,000.00	\$ 7,000.00
	EACH		\$ 40,800.00	\$ 96,000.00	\$ 56,000.00
TOTAL - ALTERNATIVE BID #3:			\$ 39,550.00	\$ 94,500.00	\$ 54,500.00

BID SUMMARY

	ENGINEER'S ESTIMATE	DESERT FOX, LLC	HAYS PLUMBING & HEATING, Inc.
Base Bid	\$ 1,255,208.00	\$ 1,467,077.00	\$ 1,782,155.00
Alternative Bid #1 - Reinforced Asphalt	\$ 33,940.00	\$ 26,498.00	\$ 40,430.50
Alternative Bid #2 - Electrical Pull Boxes	\$ 19,550.00	\$ 51,645.00	\$ 21,492.00
Alternative Bid #3 - Lighted Pedestrian Crosswalk Signing	\$ 39,550.00	\$ 94,500.00	\$ 54,500.00
Total Project	\$ 1,348,248.00	\$ 1,639,720.00	\$ 1,898,577.50

Note: Gross receipts not included.

Project Name: City of Las Vegas
National Avenue/Bridge Street Improvements
NMDOT Project Control No. LP40002
Opening No. 2021-6



Bid Opening Date: July 1, 2021

Time: 2:00 p.m.

Place: Sealed Proposals will be submitted to City Council Chambers, City of Las Vegas, 1700 N. Grand Avenue, Las Vegas, NM 87701.

Stantec Project #: 181710688

		<i>Hayes Plumbing</i>	<i>Descent Fox</i>	
	SCORING POINTS			
1. Organizational Experience	10 POINTS	10	10	
2. Evidence of Understanding of the Scope of Work the Site, and Existing Conditions	30 POINTS	20	10	
3. Capacity and Capability	15 POINTS	15	15	
4. Past Record of Performance	15 POINTS	15	10	
5. Familiarity with City of Las Vegas	10 POINTS	10	10	
6. Current volume of work with the City of Las Vegas is less than 75%	10 POINTS	10	10	
7. Required Certifications	10 POINTS	10	10	
8. Resident Preference	5 POINTS	5	5	
9. Veterans Preference	5 POINTS	0	0	
TOTAL POINTS	110 POINTS	95	80	

Evaluator Signature: _____

Project Name: City of Las Vegas
National Avenue/Bridge Street Improvements
NMDOT Project Control No. LP40002
Opening No. 2021-6



Bid Opening Date: July 1, 2021

Time: 2:00 p.m.

Place: Sealed Proposals will be submitted to City Council Chambers, City of Las Vegas, 1700 N. Grand Avenue, Las Vegas, NM 87701.

Stantec Project #: 181710688

		Hays Plumbing	Desert Fox	
	SCORING POINTS			
1. Organizational Experience	10 POINTS	10	10	
2. Evidence of Understanding of the Scope of Work the Site, and Existing Conditions	30 POINTS	20	10	
3. Capacity and Capability	15 POINTS	15	15	
4. Past Record of Performance	15 POINTS	15	10	
5. Familiarity with City of Las Vegas	10 POINTS	10	10	
6. Current volume of work with the City of Las Vegas is less than 75%	10 POINTS	10	10	
7. Required Certifications	10 POINTS	10	10	
8. Resident Preference	5 POINTS	5	5	
9. Veterans Preference	5 POINTS	0	0	
TOTAL POINTS	110 POINTS	95	80	

Evaluator Signature:

Ralph Schatz

Project Name: City of Las Vegas
National Avenue/Bridge Street Improvements
NMDOT Project Control No. LP40002
Opening No. 2021-6



Bid Opening Date: July 1, 2021

Time: 2:00 p.m.

Place: Sealed Proposals will be submitted to City Council Chambers, City of Las Vegas, 1700 N. Grand Avenue, Las Vegas, NM 87701.

Stantec Project #: 181710688

		<i>Hay's Plumbing</i>	<i>Desert Fox</i>	
	SCORING POINTS			
1. Organizational Experience	10 POINTS	10	10	
2. Evidence of Understanding of the Scope of Work the Site, and Existing Conditions	30 POINTS	20	10	
3. Capacity and Capability	15 POINTS	15	10	
4. Past Record of Performance	15 POINTS	15	10	
5. Familiarity with City of Las Vegas	10 POINTS	10	10	
6. Current volume of work with the City of Las Vegas is less than 75%	10 POINTS	10	10	
7. Required Certifications	10 POINTS	10	10	
8. Resident Preference	5 POINTS	5	5	
9. Veterans Preference	5 POINTS			
TOTAL POINTS	110 POINTS	95	75	

Evaluator Signature: _____

[Signature]

Project Name: City of Las Vegas
National Avenue/Bridge Street Improvements
NMDOT Project Control No. LP40002
Opening No. 2021-6



Bid Opening Date: July 1, 2021

Time: 2:00 p.m.

Place: Sealed Proposals will be submitted to City Council Chambers, City of Las Vegas, 1700 N. Grand Avenue, Las Vegas, NM 87701.

Stantec Project #: 181710688

		Hays Plumbing	Desert Fox	
	SCORING POINTS			
1. Organizational Experience	10 POINTS	10	10	
2. Evidence of Understanding of the Scope of Work the Site, and Existing Conditions	30 POINTS	20	10	
3. Capacity and Capability	15 POINTS	15	15	
4. Past Record of Performance	15 POINTS	15	10	
5. Familiarity with City of Las Vegas	10 POINTS	10	10	
6. Current volume of work with the City of Las Vegas is less than 75%	10 POINTS	10	10	
7. Required Certifications	10 POINTS	10	5	
8. Resident Preference	5 POINTS	5	5	
9. Veterans Preference	5 POINTS			
TOTAL POINTS	110 POINTS	95	75	

Evaluator Signature:

Lin L. Pahl 15 Stantec 80

Hay's Plumbing Sub Contractors

1. JR Striping (local)
2. Billingsley Engineering (local)
3. Highland Construction (local)
4. Desert Fox (non-local)
5. Electric Horseman (local)

Desert Fox Sub Contractors

1. Bixby Electric (non-local)
2. CA2 Testing (non-local)
3. Highway Supply (non-local)
4. Hays Plumbing & Heating (local)

CITY OF LAS VEGAS
RFP/BID/OPENING

DATE: 1-Jul-2021

OPENING NO.: 2021-26

TIME: 2:00 PM

DEPARTMENT: PUBLIC WORKS

LOCATION: City of Las Vegas Chambers
1700 N. Grand Ave.
Las Vegas, NM 87701

ITEM(S): NATIONAL AVENUE/BRIDGE STREET
IMPROVEMENTS

RECEIVED FROM:	AMOUNT	SUB CONTRACTOR LIST	BID BOND	AFFIDAVIT NOTARIZED	CAMPAIGN DISC. FORM
1 Desert Fox Paving		✓	✓	✓	✓
2 Hays Punching Heating		✓	✓	✓	✓
3					
4					
5					
6					

COMPANY REPRESENTATIVE

COMPANY NAME

1 Antonio Vigil	City of Las Vegas
2 Margaret Silva	City of Las Vegas - INVENTORY
3 Chris Fox	City of Las Vegas STAFF
4 [Signature]	CLV Purchasing
5 [Signature]	City of Las Vegas
6 [Signature]	City of Las Vegas
7	
8	
9	
10	

(use other side of form when full)

ORIGINALS TAKEN BY CITY CLERK:

[Signature]
DATE: 7-1-21

OPENED BY: FINANCE DEPARTMENT

[Signature]
DATE: 7-1-2021

COPIES TAKEN BY DEPT:

1 [Signature]
DATE: 7-1-21

Bridge Street Improvement

RFP No. 2021-26

1-Organizational Experience



Desert Fox, LCC Team

As a general guideline, Desert Fox does not participate in the hiring of “casual labor” or utilizing new personnel who do not have prior construction experience on a commercial project due to safety and quality assurance requirements that we have established as a company.


Project Management Skill Sets and Staffing

In conjunction with the on-site crews, it is critical to success to ensure that management personnel also possess key skill sets to ensure a successful project.

Desert Fox, LLC management personnel are highly skilled in the interpretation of plans, drawings, and other construction documents.

Please see attached Proposed Project Organizational Chart.

Proposed Project Organizational Chart



PROJECT MANAGER

NAME: ALI AL SIGAR – PROJECT MANAGER
ALI.ALSIGAR.DESERTFOXPAVING@GMAIL.COM; (586) 914-6917

Company: DESERT FOX, LLC

EXPERIENCE SUMMARY

Highly qualified project manager with more than 17 years progressive experience in analysis, design, setup, implementation, maintenance, management, repair, facilities, support systems and with an in-depth knowledge of field management. Possess exceptional team building and leadership skills, as well as interpersonal relations, negotiation, written and verbal communication abilities. Able to work in a high stress atmosphere and be able to make sound decisions in a timely manner, full lifecycle project manager with demonstrated proposal/contract development, strategic planning, and cost-benefit analysis capabilities.

Skills:

- Extensive management experience
- Strong communication skills based on principles of Interaction Management
- Army, Air Force, JASG, City, and Private project management experience
- Belief in value engineering, cost/benefit approach, and budget driven projects
- Experienced project management of new constructions as roads, Building sites, parking lots, Barracks buildings, DFAC, Detention center and prison, Military armory buildings, Guard towers, maintenance projects, and Infrastructure repairs and Installation.
- Maintains project integrity and reputation through compliance with the state and federal regulations.
- Construction engineering with demonstrated record of leading and working with cross-functional teams to deliver timely result for customers.
- Grant writing and grant administration experience.
- Familiarity with project scheduling, estimating and supervision.
- Knowledge that timely decisions are essential to both the owner and contractor.
- Assist Operations team in resolving complex problems and issues that arise with internal and external customers.
- Manage and lead a team of QC, Safety and foreman's.

Background:

- B.Sc. In Building & Construction Engineering – Building Engineering & Management Construction Branch.
- Project Engineer to Project Manager Engineer with Laguna Construction CO. Built various projects in Iraq, managed construction activities, schedule, personnel and interacted with various entities and numerous contractors.
- Managing Public Works for City of Houston. Direct day to day on site supervision of the field labor force including foreman, subcontractors, and other construction related personnel.

ALI AL SIGAR. (PROGRAM/PROJECT MANAGER, CONTINUED)

DESERT FOX, LLC
(c)+1-586-914-6917 • Ali.alsigar.desertfoxpaving@gmail.com

EDUCATION

Bachelor of Science Civil Engineering with a Construction Management specialty, University of Technology
2003, IRAQ

PROFESSIONAL EXPERIENCE

DESERT FOX, LLC – ALBUQUERQUE, NMJan2020 to PRESENT

Project/Program Manager

Federal, Highway and Civil Construction Projects including Federal, NMDOT Projects

Position: Engineer, Project Engineer on various construction projects. Project management oversight for ongoing and upcoming construction projects providing engineering oversight. Projects include highways and bridges in Pueblo of Laguna, NM-124, Taos, NM-68 to US-64, San Miguel, NM-30, Las Cruces, US-70, Las Cruces, I-25 & University and Las Cruces, Hatch.

VITAL CONSULTING GROUP - ALBUQUERQUE, NM.....JUL 2017 – DEC2019

Project/Program Manager

Federal, Highway and Civil Construction Projects including Federal, NMDOT Projects

Position: Engineer, Project Engineer on various construction projects. Project management oversight for ongoing and upcoming construction projects providing engineering oversight. Projects include highways and bridges in Rio Arriba / Santa Clara, NM 30, San Miguel, NM 104, bridge number 9722 and 9723.

IKLO CONSTRUCTION – HOUSTON, TX.....JAN 2016 – JUNE2017

Position: Project Manager, Project Manager on various cities commercial construction projects. My duties were:

- Ensure job safety requirements are understood and implemented by all project personnel, including sub-contractors, Coordinate construction activities performed by employees, subcontractors, and third-party inspections. Coordinate work flow consistent with the project schedule and communicate project priorities to City PM and subcontractors. Prepare and submit daily reports to documents weather and field conditions, employee and sub-contractor's manpower, progress and conditions impacting the project, as well as accident reports, quality reports and point of concerns. Responsible for the layout and field engineering in accordance with all project requirements. Maintain a set of contract documents that contains all the current contract changes and clarifications. Management of documentation (incoming and outgoing), oral and written, document control and filing, meeting agendas and minutes, RFIs, clarification letters, submittals, change orders, identification, and development of appropriate work process to meet customer needs. Contact all parties involved in the correction or repair of warranty issues. Verify that warranty issues are resolved in a timely manner.
- Lansdale And Crain Park for the City of Houston from Jan 2016 to Sep 2016.
- Courthouse building for the City of East Bernard from Mar 2016 to Jul 2016.
- Fulshear Run and Amenities for City of Fulshear from Oct 2016 to Mar 2017.
Lamar and Terry High School for the City of Rosenberg from Apr 2017 to June 2017.

ALI AL SIGAR. (PROGRAM/PROJECT MANAGER, CONTINUED)

DESERT FOX, LLC

(c)+1-586-914-6917 • Ali.alsigar.desertfoxpaving@gmail.com

DISCOVERY RESIDENTIAL DEVELOPMENT LLC– KATY, TX.....JAN 2014 – DEC 2015

Position: Project Manager, Project Manager on residential townhomes complex. The project included 6 identical townhomes at the Heights in Houston, TX. My duties were:

- Review project plans and proposals, and develop project objectives. Identifies project responsibilities by determining the phases and elements of the project. Calculates time frames and sequences the stages of the project. Prepare and distribute a description and timeline of the project. Study product design, customer requirements performance standards, determine project specifications. Present cost estimates and performance standards. Conduct tests assuring safe and satisfactory product performance. Review contractor bids, interview and assign personnel to specific phases and elements of the project. Through project coordination meetings and other forms of communication, oversee and coordinate the technical aspects of the project. Prepare status reports and regularly monitors budgets, contractors and schedules. Furnish information on current contract progress to program manager. Present procedures, rules and regulations to those involved in the project; maintains a safe, clean and productive environment through enforcing procedures.

GRIFFIN DEWATERING CORP – HOUSTON, TX.....JUL 2013 – DEC 2013

Position: Project Manager, Project Manager on various commercial construction projects. My duties were:

Aligned construction project priorities by creating plans and schedules. Coordinated logistics and ensured products and services are delivered. Managed personnel at the well site and provides technical guidance to achieve project goals. Reported activities, progress, and areas of concern to Program Manager Engineer. Monitored and controlled all rig works such as drilling, well points and Header pipes installation, and dewatering. Anticipated complications from unexpected changes in the drilling program used different methods of drilling.

- Wastewater Lift Station for NASA Johnson Space Center from Jul 2013 to Aug 2013.
- Well Points System at Louisiana Chemical Association, LA for KBR from Sep 2013 to Oct 2013
- Wastewater Lift Station for City of Baton Rouge from Oct 2013 to Nov 2013
- Deep Water Wells for Kinder Morgan from Nov 2013 to Dec 2013.

FLOORING CITY LLC– PEARLAND, TX.....JAN 2012 – DEC 2013

Position: Project Manager, Project Manager on various residential private homes and my duties were:

- Supervised a staff of ten people. Responsible for the recruitment and training of customer service representatives. Managed business process and make improvement daily. Highly organized with a positive 'can do' attitude. Knowledge of work process, monitor, and reporting. Ability to organized clerical work, administration, and control systems.

LAGUNA CONSTRUCTION CO– BAGHDAD, IRAQ.....JAN 2004 – DEC 2011

Position: Project Engineer / Manager, Project Manager on various federal contracts. My duties were:

Reviewed construction work plans, pre-task planning and followed method statements to ensure comprehensive safety and feasibility. Identified all issues with construction projects. Ensured construction activities are undertaken in accordance with project needs in general and

ALI AL SIGAR. (PROGRAM/PROJECT MANAGER, CONTINUED)

DESERT FOX, LLC

(c)+1-586-914-6917 • Ali.alsigar.desertfoxpaving@gmail.com

compatible with project safety, quality, schedule and cost objectives. Quality controlled submittals and materials deliverable to meet quality standards and performance requirements.

- Ministry of Defense Head Quarter for the US Air Force from Jan 2004 to Jun 2004.
- Military commandos Site-4 for the US Air Force from Jul 2004 to Dec 2008.
- Baghdad Police Academy for the US Air Force from Jan 2007 to Jul 2008.
- Camp Shield for the US Army from Aug 2008 to Dec 2008.
- Medical Clinic for the US Air Force from Jan 2009 to Jul 2009.
- US Army Operations Center at the red zone from Jul 2009 to Dec 2009.
- 7 stories barracks building for the US JASG at FOB Union from Jan 2010 to Jun 2010.
- Servers & Communication Head Quarter for the US Air Force from Jul 2010 to Dec 2010.
- Iraq Military Academy Al Rustumiyah for US Air Force from Jan 2011 to Dec 2011.

ANTHONY ZASTROW

Safety Director/Project Safety Manager

EXPERIENCE SUMMARY

Proven leader of safety program for Desert Fox, LLC, with a reduced EMR for every year of his management. Focuses his time and efforts on planning safe operations and monitoring operations for improvements. Keeps a good working relationship with operations personnel in a positive and effective manner.

Skills:

- Project Safety Program Development
- Project Safety Program Management
- Project Management Coordination
- Risk Analysis – Hazard Analysis
- Safety Program Enforcement
- Quality Control
- Project Management
- Client Cultivation and Sustainment
- Professional Support and Negotiations
- Work Plan Development and Enforcement
- Proven Leader of Safe Operations

EDUCATION

GA01 & GA04 New Mexico Contractor's License, 2006
San Juan Community College 1996-1998
Airframe and Powerplant Certification/License, FAA, 1995
OSHA 30 Hr Training

PROFESSIONAL EXPERIENCE

Desert Fox, LLC - Albuquerque, NM (Jan 2009 – Present)

HR/Safety Director – Responsibilities include the development of companywide safety program, weekly and daily management of the safety program, as well as leading efforts to plan safe operations.

Dirt Bandit – Farmington, NM (2006-2008)

Safety Manager/Supervisor

- Manage day to day operations of onsite personnel and equipment
- Manage development and implementation of safety and training of all company employees
- Manage service schedule of equipment

Sun Glass Corporation – Farmington, NM (2005-2006)

Sales/Installations

- Customer service specialist
- Completed sales and estimates
- Performed commercial and residential design and installation for windows and doors

New York Life Insurance – Farmington, NM (2003-2005)

Insurance & Financial Services Agent

- Sales of Life & Health Insurance
- Provide Financial Services
- Obtained Series 6 & 63 Licenses for the State of New Mexico
- Specialize in Business Succession and estate planning

Southwest Power Tool – Farmington, NM (2001-2003)

Outside Sales

- Provided customers with a company contact for industrial tools and supplies
- Participated in the development and implementation of Quincy Natural Gas Air Compressor

Filter Supply – Farmington, NM (1998-2001)

Manager

- Performed and provided supervision of all activities associated with commercial fleet accounts
- Worked with engineers of the various natural gas processing plant and power plants to provide filtration solutions
- Managed safety program

Farmington Heating & Metal Co. – Farmington, NM (1996-1998)

HVAC Design & Sales

- Performed sales, design and installation of heating and air conditioning systems for residential and commercial applications
- Managed company safety program

US Air Force – MacDill AFB - Tampa, FL and Nellis AFB – Las Vegas, NV (1990-1995)

Tactical Aircraft Maintenance Specialist

- Completed all maintenance tasks associated with F-16 Viper Aircraft Block 25 & 32 C/D Models
- Member of USAFADS (Thunderbirds)
- Airman of the Year in 1994 (Thunderbirds)
- Airman of the Year in 1993 (MacDill AFB)



Desert Fox, LLC
Post Office Box 1499
Peralta, NM 87042
Office: (505) 892-5400
Fax: (505) 869-1937

Managing Member

NAME: BEVERLY A. ZASTROW – MANAGING MEMBER
DESERTFOXPAVING@YAHOO.COM; (505) 620-0365

Company: DESERT FOX, LLC

EXPERIENCE SUMMARY

Seasoned, multifaceted, performance-focused, and results-oriented professional, offering wide-ranging experience in construction management spanning more than 20 years in developing and implementing innovative project management strategies to ensure successful project completion. Adept at managing daily operations, overseeing crew members, and coordinating all phases of the construction. Armed with solid communication and interpersonal skills in establishing rapport with diverse individuals and expand business networks.

AREAS OF EXPERTISE

**Project and Operations Management
Budget and Account Supervision
Customer Relationship Building
Strategic Planning and Administration**

**Vendor and Contract Negotiation
Regulatory Compliance and Standards
Problem Solving and Decision Making
Process and Productivity Improvement**

EDUCATION

Bachelor of Construction Management specialty, University of New Mexico 2000, New Mexico, Albuquerque

PROFESSIONAL EXPERIENCE

DESERT FOX, LLC – BOSQUE FARMS, NMJan2010 to PRESENT

- Serve as project manager in charge of directing the commercial and residential project development; as well as main point of contact in identifying and resolving complex issues and conflicts within the project team.
- Provide subject matter expertise in managing the project scope, safety guidelines, and contingency plans.

Notable Accomplishments:

- Led efforts in managing and completing a home renovation project worth \$500K which included reducing 20% of renovation cost, thus bringing additional profit for the company.

BEVERLY ZASTROW. (MANAGING MEMBER, CONTINUED)

DESERT FOX, LLC
(c)+1-505-620-0365 • desertfoxpaving@yahoo.com

- Closely supervised and monitored a new commercial building by streamlining the operating budget of the organization that resulted to 15% cost savings and \$50K worth of operating budget.
- Drove the attainment of project goals by estimating the resources' and participants' needs as well as identifying project scope, goals, and deliverables.

BEAR HOMES, LLC – BOSQUE FARMS, NM.....JAN 2003 – DEC2010

- Presided over everyday site walks and walkout validations; development of statements of work (SOWs), bill of materials (BOM), and pricing authorizations; and delegation of schedules and tasks of contractors
- Oversaw all facets of cell tower backhaul fiber optic construction projects for a top broadband service provider, which included using Salesforce and other customer proprietary applications to monitor progress.
- Presented all financial outlooks and necessary accrued expenses to customer, and develop budget.
- Handled the coding and approval of all contractors invoicing, completion of QA and QC projects, as well as the development of additional residential buildings.

Notable Accomplishments:

- Generated return-on-investment of 35% in 2010, thereby bringing major contributions to profit growth.
- Accomplished anticipated revenues of real estate investment by conducting detailed analysis of market conditions and documenting performance of residential properties.

EARLIER CAREER

Legal Secretary:

Coordinated trial exhibits by organizing, materials, writing documentation and preparing digital materials and displays.

Created highly researched and articulate legal paperwork such as pleadings, contracts and briefs.

Developed polished legal documents, including motions and briefs, to support litigation processes and court proceedings.

Conferred with clients and other involved parties to gather and track case information.

GENERAL MANAGER

NAME: CODY SUTTON – GENERAL MANAGER
DESERTFOXPAVING@GMAIL.COM; (505) 236-9989

Company: DESERT FOX, LLC

EXPERIENCE SUMMARY

Management skills in the Building Construction Industry on many different levels. Knowledgeable about public works, regulations, historic and paving. Providing excellent direction in all aspects of construction. Very energetic, result oriented & consistently involved in all facets of building construction. Managed teams to accomplish the following.

- Scheduling in house employees to meet daily, weekly, and monthly goals.
- Working with contractors and sub-contractors to fit all budgeting, issuing purchase orders, scheduling for designated time frame completions and quality control.
- Monitoring multiple job sites for day to day communications as well as quality control for our in house and contractors.
- Monitor on site safe working practices, conduct short safety meetings with employees and recording the proper documentation.
- Meeting with project managers to communicate and update progress reports with time sensitive completion of line items.
- Ordering materials for upcoming projects to keep in line with budgets.
- Exceptional people skills with the ability to present information or situation effectively.
- Assist with estimates and presentations to the client base.

Skills:

- | | |
|-------------------|--------------------|
| • Team Management | • Delegation |
| • Organization | • Leadership |
| • Prioritizing | • Communication |
| • Risk Management | • Planning |
| • Goal Setting | • Open to Feedback |

CODY SUTTON. (GENERAL MANAGER, CONTINUED)

DESERT FOX, LLC
(c)+1-505-236-9989 • desertfoxpaving@gmail.com

EDUCATION

IBEW Trade School, Albuquerque, NM

PROFESSIONAL EXPERIENCE

DESERT FOX, LLC – ALBUQUERQUE, NMJan2010 to PRESENT

General Manager

Federal, Highway and Civil Construction Projects including Federal, NMDOT Projects

Position: Engineer, General Manager on various construction projects. Project management oversight for ongoing and upcoming construction projects providing engineering oversight. Projects include highways and bridges in Pueblo of Laguna, NM-124, Taos, NM-68 to US-64, San Miguel, NM-30, Las Cruces, US-70, Los Cruces, I-25 & University and Las Cruces, Hatch.

CJ MATERIALS, INC. - ALBUQUERQUE, NM.....JUL 2006– DEC2010

General Manager

Federal, Highway and Civil Construction Projects including Federal, NMDOT Projects. Owned and managed asphalt plant in Albuquerque, NM.

J.R HALE CONTRACTING – ALBUQUERQUE, NM.....JAN 1994 – JUNE2006

Position: Superintendent, Project Superintendent on various cities commercial construction projects. Projects include airports, highways and bridges in Raton (Highway 64), Albuquerque (I-40) and (I-25), Albuquerque Public School, (Construction of various parking lots, bus loading lanes, construction of various concrete structures, Santa Fe Airport (Reconstruction of runway 10-20, removal and replacement of asphalt runway including mass grading, and Socorro Airport (Reconstruction of runway 2-20.



Desert Fox, LLC
Post Office Box 1499
Peralta, NM 87042
Office: (505) 892-5400
Fax: (505) 869-1937

PROJECT MANAGER / ESTIMATOR

NAME: STEVE JOHNSON – PROJECT MANAGER
desertfoxpavingstevej@gmail.com; (505) 934-4908

Company: DESERT FOX, LLC

EXPERIENCE SUMMARY

Proactive Project Manager with more than 20 years of progressive experience in managing a variety of construction teams and projects from inception to complete. Successful in creating effective communication between personnel, general contractors and the management team. Repeated success in developing project initiatives, directing project plans and achieving revenue performance targets. Proven success defining, managing, and completing projects on time and within budget. Skillful leader with a participative and hands-on style and excellent motivational skills. Superior communication and interpersonal skills with executive clients, owner, contractors, and staff. Foster and environment of exceptional quality, integrity, innovation, and teamwork.

Skills:

- Strong negotiation skills and ability to work with suppliers
- Manage profit /loss of projects through weekly cost reviews
- Proficient in Microsoft Office, Excel, and other business software
- Excellent leadership skills
- Excellent supervisory communication and organizational skills
- Solve practical problems and deal with a variety of concrete variables in standardized situations
- Ability to abide by Granite's Code of Conduct on a daily basis
- Knowledge of construction paving, underground, concrete and grading practices
- Be able to bid and manage multiple jobs concurrently

EDUCATION

Bachelor of Science in Civil Engineering, New Mexico State University, Las Cruces, New Mexico 1993.

STEVEN JOHNSON. (ESTIMATOR/PROJECT MANAGER, CONTINUED)

DESERT FOX, LLC
(c)+1-505-934-4908 • desertfoxpavingstevej@gmail.com

PROFESSIONAL EXPERIENCE

DESERT FOX, LLC – ALBUQUERQUE, NMAPRIL 2017 to PRESENT

Project/Program Manager

Federal, Highway and Civil Construction Projects including Federal, NMDOT Projects.

- Estimated costs for public and private infrastructure projects.
- Managed construction costs of multiple public and private infrastructure projects.
- Priced and executed project change orders.
- Performed project oversight and compliance with specifications.

J&H SERVICES INC. – ALBUQUERQUE, NM.....JUL 2015– APRIL 2017

Estimating Manager

Federal, Highway and Civil Construction Projects including Federal, NMDOT Projects.

- Estimated costs for public and private infrastructure projects.
- Priced project change orders.
- Assisted Field crews in project startup.

J & D CONTRACTING COMPANY INC. – ALBUQUERQUE, NM.....OCT 2013 – JUNE2015

Estimating Manager

Federal, Highway and Civil Construction Projects including Federal, NMDOT Projects.

- Estimated costs for public and private infrastructure projects.
- Managed construction costs of multiple public and private infrastructure projects.
- Priced and executed project change orders.
- Performed project oversight and compliance with specifications.

J&H SERVICES INC. – ALBUQUERQUE, NMJUL 2011 – SEP 2013

Estimator/Project Manager

Federal, Highway and Civil Construction Projects including Federal, NMDOT Projects.

- Estimated costs for public and private infrastructure projects.
- Prepared monthly pay estimates.
- Managed construction costs of public and private infrastructure projects.
- Performed project quality control.
- Performed project oversight and compliance with specifications.
- Assisted Field crews in project startup.



Desert Fox, LLC
Post Office Box 1499
Peralta, NM 87042
Office: (505) 892-5400
Fax: (505) 869-1937

SENIOR PROJECT SUPERINTENDENT

Name: JOSE MALDONADO– **Title:** SUPERINTENDENT

Company: Desert Fox, LLC

Certifications/Other:

Certified Flagging
Certified Heavy Equipment Operator
Certified 30 Hour OSHA Training
Certified Crane Operator
Competent Person – Trenching
Competent Person – Scaffold
Competent Person – Fall Protection
Certified Crane Operator
Certified Forklift/Manlift
Certified First Aid / CPR

Years Experience: 27 Years

2.5 years This Firm

24 years Other Firms

Project Experience: Desert Fox, LLC, (2019-Present): Superintendent.

Mr. Maldonado is responsible for all aspects of the projects to include: safety, project scheduling, procurement of materials, client relations, quality control, equipment management, subcontractor coordination and management.

- Superintendent – Taos, NM-68 to US-64 (2020 – 2022)
- Superintendent – Las Cruces, I-25 & University (2020 – 2021)
- Superintendent – Village of Los Lunas on call (2020-2021)
- Superintendent – Dona Ana County Hatch (2020-2021)
- Superintendent – El Paisano Supermarket (2020-2021)
- Superintendent – Pueblo of Laguna Trail Project (2019-2020)

Albuquerque Underground Inc. (1995-2019): Superintendent/Foreman/Operator/Carpenter.

Started in 1995 as a bridge carpenter, operator and flatwork lead man for Albuquerque Underground in 1995. Progressed to foreman in 1996 and superintendent in 2008. Responsible for all aspects of construction management of the project to include safety, production, quality control, subcontractor coordination and scheduling.

Jose has worked on the following projects:

- NMDOT - Old Coors Road (1995-1996)
- COSF – Santa Fe Dam (1997-1998)
- COA – Gonzalez Wells/Tesuque Well Structures (1998, 1999, 2000)
- COA – City overlay Program (2000-2003)
- Kirkland AFB Channel Projects (2003)
- Sandia Labs – City Street Construction (2004)
- Kirkland AFB – Test Vaults/Drop in Area (2005)
- COA – Rio Bravo/Coors Interchange (2005-2006)
- NMDOT – Sunport Bridge Project (I-25) (
- NMDOT - I-40 Median/Soundwalls (2006)
- NMDOT – I-40 Median/Bridge Rehab (Sedillo Hill) (2006)
- Las Vegas NM – Bridge, Street Re-Construction (2006-2007)
- Las Alamos – Street Reconstruction Project (2007)
- NMDOT – Paseo Del Vulcan – CBC's/Bridges (2008)
- NMDOT – 599 Santa Fe Bridge (2008-2009)
- NMDOT – Tesuque Bridge Project (2010)
- NMDOT – I-40 /Rio Puerco Bridge (2011-2012)
- NMDOT – Carlsbad Irrigation channel street bridge (2012)
- COA – SAD Project Unser/Rainbow (2013-2014)
- NMDOT – I-25/Tijeras Bridges (2014-2015)

Bridge Street Improvement

RFP No.2021-26

2- Evidence of Understanding of the Scope of Work, the Site, and Existing Conditions



National Avenue/Bridge Street Improvement
*Request for proposal – Evidence of
Understanding of the Scope of Work, the Site,
and the Existing Conditions*

INTRODUCTION

Desert Fox, LLC (DFP) feels great privilege to be able to work with Pueblo of Pojoaque. We not only understand how this project is historically important to you, but the nuances that will be required to work with the resources to integrate the highest quality, and detail to rehabilitate this project. We have assembled an experienced team that will work together to produce the best results for Pueblo of Pojoaque that will meet standards, the overall project goals, and timeline.

Desert Fox Paving has assembled a knowledgeable project team includes:

- Breakline Engineering, Inc – Engineers & Architects
- Bixby Electric
- Caldon Seeding and Reclamation, LLC – SWPPP Management and Seeding
- CA2 Testing, LLC – Materials Testing
- Highway Supply, LLC.
- Hays Plumbing & Heating Inc.
- Desert Fox, LLC, Construction, Concrete and Paving Professionals

Breakline Engineering, as our Surveying Engineer will perform to ensure the project is built according to engineering design plans. The staked reference points guide the construction of proposed improvements on the property, and will help to ensure the construction project is completed on schedule, on budget and as intended.

Bixby Electric provides Industrial and Commercial electrical construction services throughout the region on private and public works projects. From water and wastewater treatment to medical, manufacturing, and tenant improvements. Bixby provides the required power & control systems.

Throughout New Mexico, Bixby Electric has installed Traffic Signals, Intelligent Transportation Systems, Roadway and High Mast Lighting, Medium-Voltage, Transmission & Distribution installations, and both Airfield Lighting and Aircraft Navigational Aids.



National Avenue/Bridge Street Improvement
*Request for proposal – Evidence of
Understanding of the Scope of Work, the Site,
and the Existing Conditions*

Our SWPPP Management and Seeding, **Caldon Seeding** and Reclamation, has over 30 years' experience with seeding, erosion control and 24 years with SWPPP Management. They will provide SWPPP plan for this project and they will conduct inspection every two weeks.

CA2 Testing, as an expert in the field of concrete mixtures and analysis, they will provide support to the team to allow for the chemical analysis of existing materials (concrete and earth work).

Highway Supply, LLC is a locally owned company providing complete traffic control services. Highway Supply opened in 1985 as a traffic control equipment sales business. Four years later, in 1989, a barricade business was acquired. Currently, Highway Supply provides complete traffic control and barricading services for many public works, state highway, special events and private development projects. Whether you need traffic control on major roadways for infrastructure work, roadway construction, or repairs and maintenance, Highway Supply has the capabilities and experience to service all your needs large or small.

Hays Plumbing & Heating is a locally owned and operated Plumbing, HVAC and Construction Company serving Las Vegas, and Santa Fe. Hays Plumbing & Heating is fully licensed, bonded, and insured to perform a wide range of residential, commercial, and construction services.

PHASED APPROACH

The request for proposal under section (3) Management Plan, includes the following Subcontract Milestone Dates:


- (1) Notice of Award – July 15, 2021
- (2) Notice if intent – July 29, 2021
- (3) SWPPP Plan Submission – August 02, 2021
- (4) Full Notice to Proceed – Construction – August 9, 2021
- (5) Substantial Completion – February 22, 2022 (180 Calendar Days + No Work Days + Holidays)

Our team would like to propose a technical approach to the project. The timeframe allowed by milestone dates above do not allow enough time to adequately devise a plan for all activities required by the RFP. Therefore, the team would like to concentrate on construction planning for this project to allow for the best possible construction plan for this site.



National Avenue/Bridge Street Improvement
Request for proposal – Evidence of
Understanding of the Scope of Work, the Site,
and the Existing Conditions

If agreed, DFP's team would proceed with the construction planning of this project, during the construction phase of this project per the summary schedule included below. A full Schedule is included.



Although DFP is planning on meeting the goals as stated in the RFP.

CONSTRUCTION PLANNING PROCESS

Startup Meeting

Project will begin with a project Startup or Kickoff meeting that will be held with City of Las Vegas staff to review the site and construction goals for the project. This will help the team and the City of Las Vegas to strategize about our plan / rehabilitation approach. Ms. Beverly Zastrow is adept at working on streamlined / tight deadline projects with the New Mexico Department of Transportation (NMDOT) and in the past, has been able to obtain expedited approvals, so construction can begin.

Document Review

Existing documentation including original plans, and specification will be reviewed to help determine objectives.

Field Survey

A thorough field examination of the sites will help determine the type, and limit of each activity at this site in question.

Testing

CA2 Testing will perform two types of testing, to include onsite and laboratory testing to supplement the field condition survey as deemed necessary. Onsite, density testing, often called “field density test” will be performed on all-natural ground, base course and asphalt to determine the percentage of compaction.

DFP will utilize CA2 who will be responsible to sampling and laboratory testing of the concrete from each structure. As concrete mix design experts in their field, CA2 will help in determining the strength of new concrete structures.

The following is an outline of the planned work on Alternate Structures organized by major activity.

Earth Work

- 1) Site Setup/Protection.
- 2) Establish project control for staking and verify horizontal and vertical on existing site.
- 3) Figure earthwork, record existing ground elevation, generate cross sections to calculate quantities, and set offset grade/slope stakes for horizontal and vertical alignments.
- 4) Perform linear grading.
- 5) Stake finish grade for subgrade to complete subgrade.
- 6) Stake finish grade for base course, set base course bluetops.
- 7) Complete base course and HMA.

Concrete

- 1) Site Setup/Protection
- 2) Forming/Rebar.
- 3) Concrete pour.



National Avenue/Bridge Street Improvement
*Request for proposal – Evidence of
Understanding of the Scope of Work, the Site,
and the Existing Conditions*

Utilities

- 1) Site Setup/Protection
- 2) Trenching
- 3) Conduit Installation/ PVC Pipes
- 4) Cabling
- 5) Site Restoration

Bridge Street Improvement

RFP No.2021-26

3- Capacity and Capability



Desert Fox, LLC
Post Office Box 1499
Peralta, NM 87042
Office: (505) 892-5400
Fax: (505) 869-1937
www.desertfoxpaving.com

Thursday, July 1, 2021

City Of Las Vegas
National Avenue/Bridge Street Improvement
NMDOT Project Control No. LP40002
Stantec Project No. 181710688

Attn: Casandra Fresquez, City Clerk

Ref: National Avenue/Bridge Street Improvement

Subj: Desert Fox Capacity and Capability

Ms. Fresquez,

Desert Fox, LLC has the experience and knowledge of 3 Generations of New Mexico Asphalt, Concrete and Paving Experts. We are a local company consisting of the most highly skilled, best trained project consultants and installation technicians available. We cater to all projects, no matter how large or small, anywhere, any time. We offer commercial, government, industrial and residential paving and related services. All our projects including Government, private and public throughout the state of New Mexico, we are qualified government contractor. Other projects including school sites, churches, shopping centers, parking lots and public work contracts. Desert Fox Paving strives to provide the highest quality work and customer satisfaction. We are fully licensed by the state of New Mexico.

Differentiators

Desert Fox has more than 11 years of experience building projects of all types, sizes and complexities in New Mexico, Innovating execution methods to deliver safe, high-quality projects is the foundation of our business.

Desert Fox, LLC. has developed a team of construction professionals with the knowledge, qualifications, experience, and ability to manage your entire project from inception to completion. Our construction experience ensures the ability to complete your project in less time without sacrificing quality or function

List Pertinent Codes

- **License# 367698**
- **CRS# 03-199598-00-5**
- **FEIN# 90-0611289**
- **DOT# 2123354**
- **DOL (DWS) EAN: 28-4498-1**
- **DBE Certificate# 12-04-444**
- **DWS# 0219522012222**
- **Incorporated 04/2010**

Desert Fox, LLC

Bridge Street Improvement
RFP No.2021-26

4- Past Record and Performance



Project Description: Village of Los Lunas On-Call Contract for Road Improvements

Project Location: Los Lunas, NM

Owner's Point of Contact: Michael Jaramillo

Village of Los Lunas

600 Main St.

Los Lunas, NM 87031

(505) 839-3840

jaramillom@loslunasnm.gov

- **Was the project completed early? If yes, how was that accomplished?** The project was completed on time within the time allowed.
- **Was the project completed late? If yes, how many days and why?** The project was not completed late.
- **How many days after Substantial Completion were required to complete the punch list items?** The owner allowed 30 days after substantial completion to complete the punch list item if applicable.
- **Were you or your subcontractors called back to the job for any reason during the warranty period? After the warranty period?** Desert Fox was not called back for any reason during or after the warranty period.
- **Were there any outstanding issues remaining after the warranty inspection?** There were not any outstanding issues remaining after the warranty inspection.
- **Did your firm refuse to do additional work requested by the owner? If yes, why?** Desert Fox did not refuse to do additional work requested by the owner.
- **What was your company's process for vetting the pricing from your subcontractors and suppliers on change orders in order to ensure fair pricing to the owner?** Desert Fox, LLC is committed to contacting multiple subcontractors and suppliers to obtain the best price and service for the project.
- **What was the dollar threshold below which your firm absorbed additional costs for all parties? Give examples of the changes on this project for which your firm absorbed the costs.** Desert Fox, LLC does not anticipate a certain dollar threshold and looks at each cost as it may arise.
- **Describe the role of each teaming partner on the contract.** Desert Fox, LLC has a team of professionals that work together on all projects. Cody Sutton is our Project Superintendent and is responsible for all field operations. Beverly Zastrow is our



White Sands Village Phase III
Request for Quotation – March 2021
Past Performance

Managing Member and responsible for all procedural responsibilities. We have several Estimators, Superintendents and Foreman that work on all projects.

Project Description: Quay County Rd. 63 Street Improvements

Project Location: Tucumcari, NM

Owner's Point of Contact: Larry Moore

Quay County

300 S. 3rd St.

Tucumcari, NM 88401

(575) 403-7735

Larry.moore@quaycounty-nm.gov

- **Was the project completed early? If yes, how was that accomplished?** The project was completed on time within the time allowed.
- **Was the project completed late? If yes, how many days and why?** The project was not completed late.
- **How many days after Substantial Completion were required to complete the punch list items?** The owner allowed 90 days after substantial completion to complete the punch list items if applicable.
- **Were you or your subcontractors called back to the job for any reason during the warranty period? After the warranty period?** Desert Fox was not called back for any reason during or after the warranty period.
- **Were there any outstanding issues remaining after the warranty inspection?** There were not any outstanding issues remaining after the warranty inspection.
- **Did your firm refuse to do additional work requested by the owner? If yes, why?** Desert Fox did not refuse to do additional work requested by the owner.
- **What was your company's process for vetting the pricing from your subcontractors and suppliers on change orders in order to ensure fair pricing to the owner?** Desert Fox, LLC is committed to contacting multiple subcontractors and suppliers to obtain the best price and service for the project.
- **What was the dollar threshold below which your firm absorbed additional costs for all parties? Give examples of the changes on this project for which your firm absorbed the costs.** Desert Fox, LLC does not anticipate a certain dollar threshold and looks at each cost as it may arise.
- **Describe the role of each teaming partner on the contract.** Desert Fox, LLC has a team of professionals that work together on all projects. Cody Sutton is our Project Superintendent and is responsible for all field operations. Beverly Zastrow is our



White Sands Village Phase III
Request for Quotation – March 2021
Past Performance

Managing Member and responsible for all procedural responsibilities. We have several Estimators, Superintendents and Foreman that work on all projects.

Project Description: Pueblo of Tesuque Administration Building

Project Location: Pueblo of Tesuque, NM

Owner's Point of Contact: Edward Escudero, PE, Transportation Director

Pueblo of Tesuque

Rt. 42 Box 360-T

Santa Fe, NM 87506

(505) 983-2667

eescudero@pueblooftesuque.org

- **Was the project completed early? If yes, how was that accomplished?** The project was completed on time within the time allowed
- **Was the project completed late? If yes, how many days and why?** The project was not completed late.
- **How many days after Substantial Completion were required to complete the punch list items?** The owner allowed 30 days after substantial completion to complete the punch list items if applicable.
- **Were you or your subcontractors called back to the job for any reason during the warranty period? After the warranty period?** Desert Fox was not called back for any reason during or after the warranty period.
- **Were there any outstanding issues remaining after the warranty inspection?** There were not any outstanding issues remaining after the warranty inspection.
- **Did your firm refuse to do additional work requested by the owner? If yes, why?** Desert Fox did not refuse to do additional work requested by the owner.
- **What was your company's process for vetting the pricing from your subcontractors and suppliers on change orders in order to ensure fair pricing to the owner?** Desert Fox, LLC is committed to contacting multiple subcontractors and suppliers to obtain the best price and service for the project.
- **What was the dollar threshold below which your firm absorbed additional costs for all parties? Give examples of the changes on this project for which your firm absorbed the costs.** Desert Fox, LLC does not anticipate a certain dollar threshold and looks at each cost as it may arise.
- **Describe the role of each teaming partner on the contract.** Desert Fox, LLC has a team of professionals that work together on all projects. Cody Sutton is our Project Superintendent and is responsible for all field operations. Beverly Zastrow is our



White Sands Village Phase III
Request for Quotation – March 2021
Past Performance

Managing Member and responsible for all procedural responsibilities. We have several Estimators, Superintendents and Foreman that work on all projects.

Project Description: Town of Peralta On-Call for Road Improvements

Project Location: Peralta, NM

Owner's Point of Contact: Julie Plumer, Town Clerk

Town of Peralta

PO Box 1830

Peralta, NM 87042

(505) 869-2050

jplumer@townofperalta.org

- Was the project completed early? If yes, how was that accomplished? The project was completed on time within the time allowed.
- Was the project completed late? If yes, how many days and why? The project was not completed late.
- How many days after Substantial Completion were required to complete the punch list items? The owner allowed 30 days after substantial completion to complete the punch list items if applicable.
- Were you or your subcontractors called back to the job for any reason during the warranty period? After the warranty period? Desert Fox was not called back for any reason during or after the warranty period.
- Were there any outstanding issues remaining after the warranty inspection? There were not any outstanding issues remaining after the warranty inspection.
- Did your firm refuse to do additional work requested by the owner? If yes, why? Desert Fox did not refuse to do additional work requested by the owner.
- What was your company's process for vetting the pricing from your subcontractors and suppliers on change orders in order to ensure fair pricing to the owner? Desert Fox, LLC is committed to contacting multiple subcontractors and suppliers to obtain the best price and service for the project.
- What was the dollar threshold below which your firm absorbed additional costs for all parties? Give examples of the changes on this project for which your firm absorbed the costs. Desert Fox, LLC does not anticipate a certain dollar threshold and looks at each cost as it may arise.
- Describe the role of each teaming partner on the contract. Desert Fox, LLC has a team of professionals that work together on all projects. Cody Sutton is our Project Superintendent and is responsible for all field operations. Beverly Zastrow is our



White Sands Village Phase III
Request for Quotation – March 2021
Past Performance

Managing Member and responsible for all procedural responsibilities. We have several Estimators, Superintendents and Foreman that work on all projects.

Project Description: City of Moriarty (Various Streets)

Project Location: Moriarty, NM

Owner's Point of Contact: Wayland Oliver

Engineers, Inc.

1601 Camino del Coronado

Tucumcari, NM 88401

(575) 461-0181

wayland@oeipro.com

- **Was the project completed early? If yes, how was that accomplished?** The project was completed on time within the time allowed.
- **Was the project completed late? If yes, how many days and why?** The project was not completed late.
- **How many days after Substantial Completion were required to complete the punch list items?** The owner allowed 30 days after substantial completion to complete the punch list items if applicable.
- **Were you or your subcontractors called back to the job for any reason during the warranty period? After the warranty period?** Desert Fox was not called back for any reason during or after the warranty period.
- **Were there any outstanding issues remaining after the warranty inspection?** There were not any outstanding issues remaining after the warranty inspection.
- **Did your firm refuse to do additional work requested by the owner? If yes, why?** Desert Fox did not refuse to do additional work requested by the owner.
- **What was your company's process for vetting the pricing from your subcontractors and suppliers on change orders in order to ensure fair pricing to the owner?** Desert Fox, LLC is committed to contacting multiple subcontractors and suppliers to obtain the best price and service for the project.
- **What was the dollar threshold below which your firm absorbed additional costs for all parties? Give examples of the changes on this project for which your firm absorbed the costs.** Desert Fox, LLC does not anticipate a certain dollar threshold and looks at each cost as it may arise.
- **Describe the role of each teaming partner on the contract.** Desert Fox, LLC has a team of professionals that work together on all projects. Cody Sutton is our Project Superintendent and is responsible for all field operations. Beverly Zastrow is our



Managing Member and responsible for all procedural responsibilities. We have several Estimators, Superintendents and Foreman that work on all projects.

- **Provide evidence of past performance quality and overall customer satisfaction.** Desert Fox, LLC possesses the necessary equipment, financial resources, technical resources, professional and craft professional resources and other required capabilities to successfully perform the work required in job contracts and will achieve the same through its subcontractors and have done so for all of our past projects including but not limited to the five (5) previously listed. Owner's contacts for each of the projects listed have been provided and we encourage you to contact them directly for a customer satisfaction report. Please see attached satisfaction letters and/or reports per job.
- **Describe your record of compliance with applicable laws and regulations on past projects, providing supporting evidence if available.** Desert Fox, LLC understands that it is our firm's obligation to comply with all applicable laws and regulations. Prior to beginning work on any project, Desert Fox, LLC researches any and all laws and regulations that may be applicable to each project.
- **Describe your past record of achievement of health and safety targets, providing supporting evidence if available.** A commitment to safety begins at the top but requires every employee to share in that commitment. The goal of Desert Fox LLC's Safety and Health Plan is an injury-free workplace. An injury-free workplace will provide a safe work environment for all Desert Fox employees; keep moral high by showing care for employee health and well-being; increased competitiveness by minimizing insurance costs and zero accidents on all jobsites. A safe attitude in place when working on the jobsite, recognizing safe work and using safety meetings as a means of pre-planning safe work will help us achieve our goal.

Bridge Street Improvement

RFP No.2021-26

5- Familiarity With City Of Las
Vegas

DESERT FOX PAVING

Desert Fox, LLC
Post Office Box 1499
Peralta, NM 87042
Office: (505) 892-5400
Fax: (505) 869-1937
www.desertfoxpaving.com

Thursday, July 1, 2021

City Of Las Vegas
National Avenue/Bridge Street Improvement
NMDOT Project Control No. LP40002
Stantec Project No. 181710688

Attn: Casandra Fresquez, City Clerk

Ref: Familiarity with City of Las Vegas

Subj: Desert Fox Capacity and Capability

Ms. Fresquez,

Desert Fox, LLC has performed numerous projects in Las Vegas, NM and has a great relationship with the local government. We recently have finished a job on Grand Avenue.

Sincerely,



Ali Al Sagar

Construction Engineer

Desert Fox, LLC

Bridge Street Improvement

RFP No.2021-26

**6- Current Volume of Work
With City Of Las Vegas**



Desert Fox, LLC
Post Office Box 1499
Peralta, NM 87042
Office: (505) 892-5400
Fax: (505) 869-1937
www.desertfoxpaving.com

Thursday, July 1, 2021

City Of Las Vegas
National Avenue/Bridge Street Improvement
NMDOT Project Control No. LP40002
Stantec Project No. 181710688

Attn: Casandra Fresquez, City Clerk

Ref: Current Volume of Work with City of Las Vegas is less than 75%

Subj: Desert Fox Capacity and Capability

Ms. Fresquez,

Desert Fox, LLC currently has no work with the City of Las Vegas.

Sincerely,

A handwritten signature in blue ink, appearing to read "Ali Al Sagar", is written over a horizontal blue line.

Ali Al Sagar

Construction Engineer

Desert Fox, LLC

Bridge Street Improvement RFP No.2021-26

7- Required Certifications



New Mexico E-Services for Contractor Licensing

[Home Page](#)

Company Details

Company Name	DESERT FOX LLC	License Number	367698
Phone Number	5058925400	License Status	Active
Issue Date	11/09/2010	Expiry Date	11/30/2019
Volume	\$1000000.00 +		

Address

P.O. BOX 1499			
City	PERALTA		
State	NM	Zip Code	87042

QP Details

Name	Certificate No	Classification	Attach Date	Status
<u>JESSE BEARDEN</u>	103095	GB98	07/08/2015	Attached
<u>FREIDA GAIL GAIL BEARDEN</u>	105274	GB98	11/09/2010	Attached
<u>BEVERLY ANN BEARDEN</u>	250652	GB98	07/08/2015	Attached
<u>ANTHONY ZASTROW</u>	356877	GA01	12/02/2010	Attached
<u>ANTHONY ZASTROW</u>	356878	GA04	12/02/2010	Attached

[Back to search page](#) [Back](#)

STATE OF NEW MEXICO
CONSTRUCTION INDUSTRIES DIVISION

DESERT FOX LLC

LICENSE NUMBER

367698

Qualifying Party(S)

BEARDEN JESSE

BEARDEN FREIDA GAIL

BEARDEN BEVERLY

ZASTROW ANTHONY

EXPIRES

11/30/2022

CLASSIFICATION(S)

GA01, GA04, GB08



Alto...

DIRECTOR

This card is the property of the CID and shall be surrendered upon demand

Bridge Street Improvement

RFP No.2021-26

8- Resident Preference

STATE OF NEW MEXICO

TAXATION AND REVENUE DEPARTMENT

RESIDENT CONTRACTOR CERTIFICATE

Issued to: **DESERT FOX, LLC**

DBA: **DESERT FOX, LLC**
PO BOX 1499
PERALTA, NM 87042-1499


Expires: **18-Mar-2024**

Certificate Number:

L0133728688


Stephanie Schardin Clarke
Cabinet Secretary

THIS CERTIFICATE IS NOT TRANSFERABLE



ID	ID	Item NO.	Task Name	Duration	Quantity	Unit	Start	Finish	h 11	4/4	6/6	July 21	8/8	10/10	December 1	2/13	April 11	6/19	August 21	10/23
14	14	601000	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	3 days	1	L.S.	Mon 8/23/21	Wed 8/25/21					DESERT FOX							
15	15	601110	REMOVAL OF SURFACING	10 days	2240	S.Y.	Thu 8/26/21	Thu 9/9/21					DESERT FOX							
16	16	663202	GAS SYSTEM (BY CITY FORCES)	30 days	1	L.S.	Fri 9/10/21	Fri 10/22/21						GAS SYSTEM (BY CITY FORCES)						
17	17	663710	REMOVE AND REPLACE WATER SERVICE LATERAL - 3/4"	16 days	28	EACH	Fri 9/10/21	Mon 10/4/21						REMOVE AND REPLACE WATER SERVICE LATERAL - 3/4"						
18	18	663726	6" WATERLINE 6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)	10 days	560	L.F.	Tue 10/5/21	Mon 10/18/21						6" WATERLINE 6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)						
19	19	663728	8" WATERLINE 6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)	9 days	600	L.F.	Tue 10/19/21	Fri 10/29/21						8" WATERLINE 6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)						
20	20	663772	CONNECTION TO EXISTING WATERLINE	2 days	3	EACH	Mon 11/1/21	Tue 11/2/21						CONNECTION TO EXISTING WATERLINE						
21	21	663830	BYPASS PUMPING (SANITARY SEWER)	28 days	1	ALLOW	Wed 11/3/21	Mon 12/13/21						BYPASS PUMPING (SANITARY SEWER)						
22	22	663896	GATE VALVE-6"	2 days	4	EACH	Mon 11/29/21	Tue 11/30/21						HAYS PLUMBING						
23	23	663898	GATE VALVE-8"	2 days	2	EACH	Wed 12/1/21	Thu 12/2/21						HAYS PLUMBING						
24	24	663908	SANITARY SEWER LINE-8" (SDR35)	7 days	250	L.F.	Fri 12/3/21	Mon 12/13/21						HAYS PLUMBING						
25	25	662000	MANHOLE TYPE 4-4' DIAMETER 0' TO 6' DEPTH	12 days	2	EACH	Tue 12/14/21	Mon 1/3/22						HAYS PLUMBING						
26	26	662400	MANHOLE ADJUSTMENT	2 days	2	EACH	Tue 1/4/22	Wed 1/5/22						MANHOLE ADJUSTMENT						
27	27	609200	HEADER CURB	8 days	780	L.F.	Mon 8/16/21	Wed 8/25/21					HEADER CURB							

Project: msproj11
Date: Wed 6/30/21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress

Critical

ID	ID	Item NO.	Task Name	Duration	Quantity	Unit	Start	Finish	h 11	4/4	6/6	July 21	8/8	10/10	December 1	2/13	April 11	6/19	August 21	10/23
28	28	609424	CONCRETE VERTICAL CURB & GUTTER TYPE B-6" X 24"	8 days	1400	L.F.	Thu 8/26/21	Tue 9/7/21												
29	29	609636	CONCRETE VALLEY GUTTER 6" X 36"	3 days	34	S.Y.	Wed 9/8/21	Fri 9/10/21												
30	30	608004	CONCRETE SIDEWALK 4"	7 days	730	EACH	Mon 9/13/21	Tue 9/21/21												
31	31	203200	UNSTABLE MATERIAL EXCAVATION, REMOVAL & REPLACE WITH SUITABLE	9 days	500	C.Y.	Wed 9/22/21	Tue 10/5/21												
32	32	801000	CONSTRUCTION STAKING PHASE II	3 days			Wed 10/6/21	Fri 10/8/21												
33	33	207000	SUBGRADE PREPARATION	17 days	2930	S.Y.	Mon 10/11/21	Tue 11/2/21												
34	34	303160	BASE COURSE - 6"	16 days	2640	C.Y.	Wed 11/3/21	Wed 11/24/21												
35	35	408100	ASPHALT MATERIAL FOR PRIME COAT	5 days	6	TON	Fri 11/26/21	Thu 12/2/21												
36	36	423270(b)	HMA SP-IV 3.5"	4 days	694	S.Y.	Fri 12/3/21	Wed 12/8/21												
37	37	414120	COLD MILLING (ASPHALT) 2"	10 days	12130	S.Y.	Thu 12/9/21	Thu 12/23/21												
38	38	407000	ASPHALT MATERIAL FOR TACK COAT	4 days	6	TON	Mon 12/27/21	Thu 12/30/21												
39	39	423270(a)	HMA SP-IV 2"	6 days	12000	S.Y.	Mon 1/3/22	Mon 1/10/22												
40	40	423270(c)	HMA SP-IV 5.5"	6 days	2240	S.Y.	Tue 1/11/22	Tue 1/18/22												

Project: msproj11 Date: Wed 6/30/21	Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
	Split		External Tasks		Inactive Summary		Manual Summary		Progress	
	Milestone		External Milestone		Manual Task		Start-only		Manual Progress	
	Summary		Inactive Task		Duration-only		Finish-only		Critical	

DESERT FOX, LLC

CITY OF LAS VEGAS
NATIONAL AVENUE BRIDGE STREET IMPROVEMENT
RFP NO. 2021-26
UNDERSTANDING OF SOW - CMP

1950 NM-47
BOSQUE FARMS, NM 87068

ID	ID	Item NO.	Task Name	Duration	Quantity	Unit	Start	Finish	h 11	4/4	6/6	8/8	10/10	December 1	2/13	April 11	6/19	August 21	10/23
41	41	663100	FIRE HYDRANT	1 day	1	EACH	Wed 1/19/22	Wed 1/19/22											
42	42	663115	RECONNECT EXISTING FIRE HYDRANT	1 day	2	EACH	Thu 1/20/22	Thu 1/20/22											
43	43	608406	CONCRETE MEDIAN PAVEMENT 6" (COLORED AND PATTERNED)	10 days	100	S.Y.	Wed 1/19/22	Tue 2/1/22											
44	44	801000	CONSTRUCTION STAKING PHASE II	1 day			Wed 2/2/22	Wed 2/2/22											
45	45	701000	PANEL SIGNS	1 day	210	S.F.	Thu 2/3/22	Thu 2/3/22											
46	46	701100	STEEL POST AND BASE POST FOR ALUMINUM PANEL SIGNS	1 day	320	L.F.	Fri 2/4/22	Fri 2/4/22											
47	47	704000	REFLECTORIZED PAINTED MARKINGS	2 days	165	L.F.	Mon 2/7/22	Tue 2/8/22											
48	48	704701	HOT THERMOPLASTIC PAVEMENT MARKINGS 6"	2 days	220	L.F.	Wed 2/9/22	Thu 2/10/22											
49	49	704706	HOT THERMOPLASTIC PAVEMENT MARKINGS 12"	2 days	1580	L.F.	Fri 2/11/22	Mon 2/14/22											
50	50	704715	HOT THERMOPLASTIC PAVEMENT MARKING COMBINATION (THRU AND RIGHT) ARROW	1 day	2	EACH	Tue 2/15/22	Tue 2/15/22											
51	51	704716	HOT THERMOPLASTIC PAVEMENT MARKING COMBINATION (THRU AND LEFT) ARROW	1 day	2	EACH	Wed 2/16/22	Wed 2/16/22											
52	52	704717	HOT THERMOPLASTIC PAVEMENT MARKING RIGHT ARROW	1 day	3	EACH	Thu 2/17/22	Thu 2/17/22											
53	53	704718	HOT THERMOPLASTIC PAVEMENT MARKING LEFT ARROW	1 day	2	EACH	Fri 2/18/22	Fri 2/18/22											
54	54	704718	HOT THERMOPLASTIC PAVEMENT MARKING YIELD LINE	1 day	60	L.F.	Mon 2/21/22	Mon 2/21/22											
55	55	709040	RIGID ELECTRICAL CONDUIT 4" (DI	30 days	875	L.F.	Fri 9/10/21	Fri 10/22/21											

Project: msproj11
Date: Wed 6/30/21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress

Critical

ID	ID	Item NO.	Task Name	Duration	Quantity	Unit	Start	Finish	h 11	4/4	6/6	July 21	8/8	10/10	December 1	12/12	2/13	April 11	4/17	6/19	August 21	8/21	10/23
56	56	710000	ELECTRICAL PULL BOX (STANDARD	30 days	19	EACH	Mon 10/25/2	Mon 12/6/21															
57	57	802000	POST CONSTRUCTION PLANS	20 days			Thu 2/3/22	Wed 3/2/22															
58	58		SUBSTANTIAL COMPLETION	1 day			Tue 2/22/22	Tue 2/22/22															
59	59		PUNCH LIST WORK	60 days			Wed 2/23/22	Tue 5/17/22															
60	60		FINAL WALK THROUGH	1 day			Wed 5/18/22	Wed 5/18/22															
61	61		PROJECT CLOSEOUT DOCUMENTA	1 day			Thu 5/19/22	Thu 5/19/22															

Project: msproj11
Date: Wed 6/30/21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Deadline

Progress

Manual Progress

Critical

BID PROPOSAL

Bid Form
00400-5

CONTRACTORS NAME:
CONTRACTORS LICENSE NO.:
(PLEASE TYPE OR PRINT)

Desert Fox, LLC
367698

PLEASE DO NOT RETYPE BID PROPOSAL - AN ELECTRONIC VERSION WILL BE PROVIDED UPON REQUEST.

CITY OF LAS VEGAS
NATIONAL AVENUE/BRIDGE STREET IMPROVEMENTS
NMDOT PROJECT CONTROL NO. LP40002
STANTEC PROJECT NO. 181710688
BID PROPOSAL

Bids shall include Unit Bid Prices for the Base Bid and the Lowest Responsive Bidder shall be determined based on the total of Base Bid.

Bidder agrees to perform all of the work in said project, described in the Specifications and shown on the Plans for the following Unit Prices.

(Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the correct sum.)

It is the responsibility of the Contractor to verify unit bid prices, subtotals, and totals when submitting Bid Proposal. Stantec is not responsible for any errors occurring in this submission.

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
201000	1 L.S.	CLEARING AND GRUBBING	\$ 35,000.00	Dollars & Cents \$ 35,000.00 -
207000	2,930 SQ. YD.	SUBGRADE PREPARATION	\$ 7.0 -	Dollars & Cents \$ 20,510.00 -
303160	2,930 SQ. YD.	BASE COURSE 6"	\$ 21.0 -	Dollars & Cents \$ 61,530.00 -
407000	6 TON	ASPHALT MATERIAL FOR TACK COAT	\$ 2500.00	Dollars & Cents \$ 15,000.00 -
408100	6 TON	PRIME COAT MATERIAL	\$ 2500.00	Dollars & Cents \$ 15,000.00 -
414120	12,130 SQ. YD.	COLD MILLING (ASPHATL) 2"	\$ 7.00 -	Dollars & Cents \$ 84,910.00 -
TOTAL - THIS PAGE:				\$ 231,950.00 -

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
423270(a)	12,000 SQ. YD.	HMA SP-IV 2"	\$ 15.00	Dollars & Cents \$ 180000.00
423270(b)	694 SQ. YD.	HMA SP-IV 3.5"	\$ 28.00	Dollars & Cents \$ 19432.00
423270(c)	2,240 SQ. YD.	HMA SP-IV 5.5"	\$ 38.00	Dollars & Cents \$ 85,120.00
601000	1 L.S.	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	\$ 52000.00	Dollars & Cents \$ 52,000.00
601110	2,240 SQ. YD.	REMOVAL OF SURFACING	\$ 15.00-	Dollars & Cents \$ 33600.00
603281	1 L.S.	SWPPP PLAN PREPARATION AND MAINTENANCE	\$ 5500.00	Dollars & Cents \$ 5500.00
608004	730 SQ. YD.	CONCRETE SIDEWALK 4"	\$ 55.00.	Dollars & Cents \$ 40,150.00
608406	100 SQ. YD.	CONCRETE MEDIAN PAVEMENT 6" (COLORED AND PATTERNED)	\$ 100.00	Dollars & Cents \$ 10,000.00
609200	780 LIN. FT.	HEADER CURB	\$ 75.00	Dollars & Cents \$ 58,500.00
609424	1,400 LIN. FT.	CONCRETE VERTICAL CURB AND GUTTER TYPE B - 6" x 24"	\$ 60.00-	Dollars & Cents \$ 84000.00
609636	34 SQ. YD.	CONCRETE VALLEY GUTTER 6"x36"	\$ 125.00	Dollars & Cents \$ 4250.00

TOTAL - THIS PAGE:

\$ 572,552.00

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
617003	1 L.S.	VIDEO RECORDING	\$ 10,000.00	Dollars & Cents \$ 10,000.00
618000	1 L.S.	TRAFFIC CONTROL MANAGEMENT	\$ 25000.00	Dollars & Cents \$ 25000.00
621000	1 L.S.	MOBILIZATION	\$ 95000.00	Dollars & Cents \$ 95000.00
662000	2 EACH	MANHOLE TYPE C-4' DIAMETER 0' TO 6' DEPTH	\$ 7400.00	Dollars & Cents \$ 14800.00
662400	2 EACH	MANHOLE ADJUSTMENT	\$ 1950.00	Dollars & Cents \$ 3830.00
663100	1 EACH	FIRE HYDRANT	\$ 10,400.00	Dollars & Cents \$ 10400.00
663115	2 EACH	RECONNECT EXISTING FIRE HYDRANT	\$ 3300.00	Dollars & Cents \$ 6600.00
66202	1 L.S.	GAS SYSTEM (BY CITY FORCES)	\$ -	Dollars & Cents \$ -
663710	28 EACH	REMOVE AND REPLACE WATER SERVICE LATERAL - 3/4"	\$ 1900.00	Dollars & Cents \$ 53200.00
663726	560 LIN. FT.	6" WATERLINE 0'-6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)	\$ 139.00	Dollars & Cents \$ 77280.00
663728	680 LIN. FT.	8" WATERLINE 0'-6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)	\$ 153.00	Dollars & Cents \$ 104040.00
TOTAL - THIS PAGE:			\$	400,150.00

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
663772	3 EACH	CONNECTION TO EXISTING WATER LINE	\$ 3100.00	Dollars & Cents \$ 9300.00
663830	1 ALLOW	BYPASS PUMPING (SANITARY SEWER)	\$ 13700.00	Dollars & Cents \$ 13700.00
663896	4 EACH	GATE VALVE-6"	\$ 2500.00	Dollars & Cents \$ 10,000.00
663868	2 EACH	GATE VALVE-8"	\$ 3600.00	Dollars & Cents \$ 7200.00
663908	250 LIN. FT.	SANITARY SEWER LINE-8" (SDR35)	\$ 180.00	Dollars & Cents \$ 45000.00
701000	210 SQ. FT.	PANEL SIGNS	\$ 30.00	Dollars & Cents \$ 6300.00
701100	320 LIN. FT.	STEEL POST AND BASE POST FOR PANEL SIGNS	\$ 25.00	Dollars & Cents \$ 8000.00
702810	1 L.S.	TRAFFIC CONTROL DEVICES FOR CONSTRUCTION	\$ 25000.00	Dollars & Cents \$ 25000.00
704000	14,600 LIN. FT.	RETROREFLECTIVE PAINTED MARKINGS 4"	\$ 0.70	Dollars & Cents \$ 10220.00
704701	220 LIN. FT.	HOT THERMOPLASTIC PAVEMENT MARKINGS 6"	\$ 2.50	Dollars & Cents \$ 550.00
704706	1,580 LIN. FT.	HOT THERMOPLASTIC PAVEMENT MARKING 12"	\$ 8.00	Dollars & Cents \$ 12640.00

TOTAL - THIS PAGE:

\$ 147910.00

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
704715	2 EACH	HOT THERMOPLASTIC PAVEMENT MARKING COMBINATION (THRU AND RIGHT) ARROW	\$ 300.00	Dollars & Cents \$ 600.00
704716	2 EACH	HOT THERMOPLASTIC PAVEMENT MARKING COMBINATION (THRU AND LEFT) ARROW	\$ 300.00	Dollars & Cents \$ 600.00
704717	3 EACH	HOT THERMOPLASTIC PAVEMENT MARKING RIGHT ARROW	\$ 195.00	Dollars & Cents \$ 585.00
704718	2 EACH	HOT THERMOPLASTIC PAVEMENT MARKING LEFT ARROW	\$ 195.00	Dollars & Cents \$ 390.00
704728	60 LIN. FT.	HOT THERMOPLASTIC PAVEMENT MARKING YIELD LINE	\$ 32.00	Dollars & Cents \$ 1920.00
709040	875 LIN. FT	RIGID ELECTRICAL CONDUIT 4" (DIA.)	\$ 38.00	Dollars & Cents \$ 33,250.00
710000	19 EACH	ELECTRICAL PULL BOX (STANDARD)	\$ 700.00	Dollars & Cents \$ 13300.00
801000	1 L.S.	CONSTRUCTION STAKING BY THE CONTRACTOR	\$ 34000.00	Dollars & Cents \$ 34000.00
802000	1 L.S.	POST CONSTRUCTION PLANS	\$ 6800.00	Dollars & Cents \$ 6800.00
902000	1 L.S.	QUALITY ASSURANCE ACCEPTANCE TESTING	\$ 23000.00	Dollars & Cents \$ 23000.00

TOTAL - THIS PAGE:

\$ 114445.00

TOTAL - BASE BID

\$ 1,467,007.00

ALTERNATIVE BID #1 - REINFORCED ASPHALT

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
303150	2,930 SQ. YD.	BASE COURSE 5"	\$ 15.00	Dollars & Cents 43,950.00
423270(d)	2,930 SQ. YD.	HMA SP-IV 4.0" REINFORCED	\$ 35.00	Dollars & Cents 102,550.00
604300	2,880 SQ. YD.	GEOGRID REINFORCEMENT	\$ 16.00	Dollars & Cents 46,080.00
303160	2,930 SQ. YD.	BASE COURSE 6" (DEDUCT)	\$ 21.00	Dollars & Cents 61,530.00
423270(b)	694 SQ. YD.	HMA SP-IV 3.5" (DEDUCT)	\$ 28.00	Dollars & Cents 19,432.00
423270(c)	2,240 SQ. YD.	HMA SP-IV 5.5" (DEDUCT)	\$ 38.00	Dollars & Cents 85,120.00

TOTAL - ALTERNATIVE BID #1

\$ 26498.00

ALTERNATIVE BID #2 - ELECTRICAL PULL BOXES

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
601000	1 L.S.	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	\$ 40,000.00	Dollars & Cents 40,000.00
710000	17 EACH	ELECTRICAL PULL BOX (STANDARD)	\$ 685.00	Dollars & Cents 11,645.00

TOTAL - ALTERNATIVE BID #2:

\$ 51,645.00

ALTERNATIVE BID #3 - LIGHTED PEDESTRIAN CROSSWALK SIGNING

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
701000	50 SQ. YD.	PANEL SIGNS (DEDUCT)	\$ 30.00	Dollars & Cents 1500
701001	8 EACH	PANEL SIGNS LIGHTED	\$ 12,000.00	Dollars & Cents 96,000.00
TOTAL - ALTERNATIVE BID #3:			\$	94500.00

BID SUMMARY

Base Bid

(\$ 26,498.00 ⁸² 1467007.0

Alternative Bid #1 - Reinforced Asphalt

(\$ 26498.00)

Alternative Bid #2 - Electrical Pull Boxes

(\$ 51,645.00)

Alternative Bid #3 - Lighted Pedestrian Crosswalk Signing

(\$ 94500)

Total Project

(\$ 1,639,650.00)

6-21-21 Adden #1

6-28-21 Adden #2

Note: Gross receipts not included.

Respectfully Submitted:

Desert Fox, LLC

Beverly Zastraw

Beverly Zastraw
Name

Managing Member
Title

367698

Contractor's License Number

PO Box 1499 Peralta WA
Address 870

7-1-21
Date

0219522012222
Contractor's Registration Number

[SEAL] If by Corporation:

Linda R. Herrera

Attest:

ARTICLE 6 - TIME OF COMPLETION

Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in accordance with the number of calendar days indicated in the Agreement.

Bidder accepts the provisions of the Agreement as to liquidated damages.

ARTICLE 7 - ATTACHMENTS TO THIS BID

The following documents are submitted with and made a condition of this Bid:

1. Bid Form (Bid Proposal)
2. Required Bid security;
3. List of Proposed Subcontractors;
4. List of Proposed Suppliers;
5. Contractor's License No.: 367698 and NMWFS Registration No.: 02195220/2222
6. Non Collusion Affidavit
7. Gross Receipts Tax Notification
8. Addendum Acknowledgement

ARTICLE 8 - DEFINED TERMS

The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, the General Conditions, and the Supplementary Conditions.

ARTICLE 9 - BID SUBMITTAL

BIDDER: *[Indicate correct name of bidding entity]*

Desert Fox, LLC

By:

[Signature]

[Printed name]

[If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach evidence of authority to sign.]

Attest:

[Signature]

[Printed name]

Title:

Submittal Date:

Address for giving notices:

PO Box 1499 Peralta, NM 87042

Telephone Number:

Fax Number:

Contact Name and e-mail address:

Federal Identification No.:

Bidder's License No.:

(where applicable)

Application for Employer Identification Number

(For use by employers, corporations, partnerships, trusts, estates, churches, government agencies, Indian tribal entities, certain individuals, and others.)

OMB No. 1545-0003

EIN

90-0611289

▶ See separate instructions for each line. ▶ Keep a copy for your records.

Type or print clearly.	1 Legal name of entity (or individual) for whom the EIN is being requested Desert Fox, LLC								
	2 Trade name of business (if different from name on line 1) same		3 Executor, administrator, trustee, "care of" name Beverly Zastrow						
	4a Mailing address (room, apt., suite no. and street, or P.O. box) P. O. Box 1499		5a Street address (if different) (Do not enter a P.O. box.) 455 Green Acres Lane						
	4b City, state, and ZIP code (if foreign, see instructions) Peralta, NM 87042		5b City, state, and ZIP code (if foreign, see instructions) Bosque Farms, NM 87068						
	6 County and state where principal business is located Valencia, NM								
	7a Name of responsible party Beverly Zastrow		7b SSN, TIN, or EIN [REDACTED]						
8a Is this application for a limited liability company (LLC) (or a foreign equivalent)? ☒ Yes ☐ No		8b If 8a is "Yes," enter the number of LLC members 2							
8c If 8a is "Yes," was the LLC organized in the United States? ☒ Yes ☐ No									
9a Type of entity (check only one box). Caution: If 8a is "Yes," see the instructions for the correct box to check.									
☐ Sole proprietor (SSN) ☐ Estate (SSN of decedent) ☒ Partnership ☐ Plan administrator (TIN) ☐ Corporation (enter form number to be filed) ▶ ☐ Trust (TIN of grantor) ☐ Personal service corporation ☐ National Guard ☐ State/local government ☐ Church or church-controlled organization ☐ Farmers' cooperative ☐ Federal government/military ☐ Other nonprofit organization (specify) ▶ ☐ REMIC ☐ Indian tribal governments/enterprises ☐ Other (specify) ▶ ☐ Group Exemption Number (GEN) if any ▶									
9b If a corporation, name the state or foreign country (if applicable) where incorporated		State	Foreign country						
10 Reason for applying (check only one box)									
☒ Started new business (specify type) ▶ general construction ☐ Banking purpose (specify purpose) ▶ ☐ Hired employees (Check the box and see line 13.) ☐ Changed type of organization (specify new type) ▶ ☐ Compliance with IRS withholding regulations ☐ Purchased going business ☐ Other (specify) ▶ ☐ Created a trust (specify type) ▶ ☐ Created a pension plan (specify type) ▶									
11 Date business started or acquired (month, day, year). See instructions. Jan. 2, 2011		12 Closing month of accounting year December							
13 Highest number of employees expected in the next 12 months (enter -0- if none). If no employees expected, skip line 14. <table border="1"><tr><td>Agricultural</td><td>Household</td><td>Other</td></tr><tr><td></td><td></td><td>2</td></tr></table>		Agricultural	Household	Other			2	14 If you expect your employment tax liability to be \$1,000 or less in a full calendar year and want to file Form 944 annually instead of Forms 941 quarterly, check here. (Your employment tax liability generally will be \$1,000 or less if you expect to pay \$4,000 or less in total wages.) If you do not check this box, you must file Form 941 for every quarter. ☐	
Agricultural	Household	Other							
		2							
15 First date wages or annuities were paid (month, day, year). Note: If applicant is a withholding agent, enter date income will first be paid to nonresident alien (month, day, year) ▶									
16 Check one box that best describes the principal activity of your business.									
☒ Construction ☐ Rental & leasing ☐ Transportation & warehousing ☐ Health care & social assistance ☐ Wholesale-agent/broker ☐ Real estate ☐ Manufacturing ☐ Finance & insurance ☐ Accommodation & food service ☐ Wholesale-other ☐ Retail ☐ Other (specify)									
17 Indicate principal line of merchandise sold, specific construction work done, products produced, or services provided. paving parking lots, constructing or remodeling buildings									
18 Has the applicant entity shown on line 1 ever applied for and received an EIN? ☐ Yes ☒ No If "Yes," write previous EIN here ▶									
Third Party Designee	Complete this section only if you want to authorize the named individual to receive the entity's EIN and answer questions about the completion of this form.								
	Designee's name		Designee's telephone number (include area code)						
	Address and ZIP code		Designee's fax number (include area code)						
Under penalties of perjury, I declare that I have examined this application, and to the best of my knowledge and belief, it is true, correct, and complete.		Applicant's telephone number (include area code)							
Name and title (type or print clearly) ▶ Beverly Zastrow		(505) 620-0365							
Signature ▶		Applicant's fax number (include area code)							
Date ▶		(505) 869-1937							

LIST OF SUBCONTRACTORS AND MATERIAL SUPPLIERS

**LIST OF SUBCONTRACTORS
AND
MATERIAL SUPPLIERS**

A separate sealed envelope titled "List of Subcontractors & Material Suppliers" may be submitted in lieu of filling out this form. The General Contractor will determine categories of work that will be performed by the General Contractor, Subcontractor, and Tiers of Subcontractor. The following will be employed to perform the designated categories of work under this Contract.

NOTE: CONTRACTOR, SUBCONTRACTORS, AND TIERS OF SUBCONTRACTORS MUST BE IN COMPLIANCE WITH THE NEW MEXICO PUBLIC WORKS MINIMUM WAGE ACT.

A LABOR ENFORCEMENT FUND FORM CAN BE FOUND AT <http://www.dws.state.nm.us/>

CATEGORY OF WORK*	FIRM NAME AND BUSINESS ADDRESS, PHONE # AND LICENSE & FEDERAL IDENTIFICATION NUMBER OF SUBCONTRACTORS	RANGES**	REGISTRATION NUMBER (REQUIRED BY STATE)
<u>Striping & signs</u>	<u>Highway Supply</u> <u>6221 Chappell Road</u> <u>Alb NM Fed 26-0096526</u>	<u>C</u>	<u>002199220110314</u>
<u>Electric</u>	<u>Bixby Electric</u> <u>521 Wheeler</u> <u>Alb, NM Fed 850362683</u>	<u>C</u>	<u>0190612011621</u>
<u>Utilities</u>	<u>Hays Plumbing</u> <u>600 Railroad Ave</u> <u>Las Vegas, NM Fed 850168958</u>	<u>D</u>	<u>002369720111209</u>

USE ADDITIONAL SHEETS IF NECESSARY

ATTEST:

[Signature]
AUTHORIZED OFFICER
Managing Member
TITLE
Desert Fox, LLC
NAME OF FIRM

7-1-21
DATE

*Place title of subcontractor specialty

**Subcontractor's contract range: In the column marked "Range" enter the letter corresponding to subcontract amount.

- A = Less than \$2,000
- B = Equal to or greater than \$2,000 but less than \$10,000
- C = Equal to or greater than \$10,000 but less than \$100,000
- D = Equal to or greater than \$100,000

**LIST OF SUBCONTRACTORS
AND
MATERIAL SUPPLIERS**

A separate sealed envelope titled "List of Subcontractors & Material Suppliers" may be submitted in lieu of filling out this form. The General Contractor will determine categories of work that will be performed by the General Contractor; Subcontractor, and Tiers of Subcontractor. The following will be employed to perform the designated categories of work under this Contract.


NOTE: CONTRACTOR, SUBCONTRACTORS, AND TIERS OF SUBCONTRACTORS MUST BE IN COMPLIANCE WITH THE NEW MEXICO PUBLIC WORKS MINIMUM WAGE ACT.

A LABOR ENFORCEMENT FUND FORM CAN BE FOUND AT <http://www.dws.state.nm.us/>

CATEGORY OF WORK*	FIRM NAME AND BUSINESS ADDRESS, PHONE # AND LICENSE & FEDERAL IDENTIFICATION NUMBER OF SUBCONTRACTORS	RANGES**	REGISTRATION NUMBER (REQUIRED BY STATE)

USE ADDITIONAL SHEETS IF NECESSARY

ATTEST:



AUTHORIZED OFFICER


TITLE


NAME OF FIRM

7-1-21
DATE

*Place title of subcontractor specialty

**Subcontractor's contract range: In the column marked "Range" enter the letter corresponding to subcontract amount.

- A = Less than \$2,000
- B = Equal to or greater than \$2,000 but less than \$10,000
- C = Equal to or greater than \$10,000 but less than \$100,000
- D = Equal to or greater than \$100,000

BID BOND

**EJCDC® C-430, Bid Bond (Penal Sum Form). Published 2013.
Prepared by the Engineers Joint Contract Documents Committee.**

AIA® Document A310™ – 2010

Bid Bond

CONTRACTOR:

(Name, legal status and address)

Desert Fox, L.L.C.
1950 Bosque Farms Blvd
Bosque Farms, NM 87068

OWNER:

(Name, legal status and address)

City of Las Vegas, NM
1700 Grand Ave.

LAS VEGAS, NM 87701

BOND AMOUNT: \$ Five Percent of Bid Amount (5%)

PROJECT:

(Name, location or address, and Project number, if any)

National Avenue/Bridge Street Improvements

SURETY:

(Name, legal status and principal place of business)

Granite Re. Inc.
14001 Quailbrook Drive
Oklahoma City, OK 73134

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where applicable.

The Contractor and Surety are bound to the Owner in the amount set forth above, for the payment of which the Contractor and Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, as provided herein. The conditions of this Bond are such that if the Owner accepts the bid of the Contractor within the time specified in the bid documents, or within such time period as may be agreed to by the Owner and Contractor, and the Contractor either (1) enters into a contract with the Owner in accordance with the terms of such bid, and gives such bond or bonds as may be specified in the bidding or Contract Documents, with a surety admitted in the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful performance of such Contract and for the prompt payment of labor and material furnished in the prosecution thereof; or (2) pays to the Owner the difference, not to exceed the amount of this Bond, between the amount specified in said bid and such larger amount for which the Owner may in good faith contract with another party to perform the work covered by said bid, then this obligation shall be null and void, otherwise to remain in full force and effect. The Surety hereby waives any notice of an agreement between the Owner and Contractor to extend the time in which the Owner may accept the bid. Waiver of notice by the Surety shall not apply to any extension exceeding sixty (60) days in the aggregate beyond the time for acceptance of bids specified in the bid documents, and the Owner and Contractor shall obtain the Surety's consent for an extension beyond sixty (60) days.

If this Bond is issued in connection with a subcontractor's bid to a Contractor, the term Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

When this Bond has been furnished to comply with a statutory or other legal requirement in the location of the Project, any provision in this Bond conflicting with said statutory or legal requirement shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

Init.

AIA Document A310™ – 2010. Copyright © 1963, 1970 and 2010 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 08:48:44 on 12/07/2010 under Order No.3952672523_1 which expires on 07/26/2011, and is not for resale.
User Notes:

(1283017840)

Signed and sealed this 1st day of July, 2020

Steve Johnson
(Witness)

Bethany J. Alred
(Witness) Bethany J. Alred

Dean Fox
Dean Fox, L.L.C. (Seal)
Principal
Managing Member
(Title)

Granite Re, Inc.

(Surety)

Kenneth D. Whittington (Seal)
(Title) Kenneth D. Whittington, Attorney In Fact

init.

AIA Document A316™ - 2010. Copyright © 1963, 1970 and 2010 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 08:45:44 on 12/07/2010 under Order No.3962672523_1 which expires on 07/29/2011, and is not for resale.
User Notes:

(1283017540)

**GRANITE RE, INC.
GENERAL POWER OF ATTORNEY**

Know all Men by these Presents:

That GRANITE RE, INC., a corporation organized and existing under the laws of the State of MINNESOTA and having its principal office at the City of OKLAHOMA CITY in the State of OKLAHOMA does hereby constitute and appoint:

KENNETH D. WHITTINGTON; KYLE MCDONALD its true and lawful Attorney-in-Fact(s) for the following purposes, to wit:

To sign its name as surety to, and to execute, seal and acknowledge any and all bonds, and to respectively do and perform any and all acts and things set forth in the resolution of the Board of Directors of the said GRANITE RE, INC. a certified copy of which is hereto annexed and made a part of this Power of Attorney; and the said GRANITE RE, INC. through us, its Board of Directors, hereby ratifies and confirms all and whatsoever the said:

KENNETH D. WHITTINGTON; KYLE MCDONALD may lawfully do in the premises by virtue of these presents.

In Witness Whereof, the said GRANITE RE, INC. has caused this instrument to be sealed with its corporate seal, duly attested by the signatures of its President and Assistant Secretary, this 3rd day of January, 2020.

STATE OF OKLAHOMA)
) SS:
COUNTY OF OKLAHOMA)




Kenneth D. Whittington, President


Kyle P. McDonald, Assistant Secretary

On this 3rd day of January, 2020, before me personally came Kenneth D. Whittington, President of the GRANITE RE, INC. Company and Kyle P. McDonald, Assistant Secretary of said Company, with both of whom I am personally acquainted, who being by me severally duly sworn, said, that they, the said Kenneth D. Whittington and Kyle P. McDonald were respectively the President and the Assistant Secretary of GRANITE RE, INC., the corporation described in and which executed the foregoing Power of Attorney; that they each knew the seal of said corporation; that the seal affixed to said Power of Attorney was such corporate seal, that it was so fixed by order of the Board of Directors of said corporation, and that they signed their name thereto by like order as President and Assistant Secretary, respectively, of the Company.

My Commission Expires:
April 21, 2023
Commission #: 11003620




Notary Public

**GRANITE RE, INC.
Certificate**

THE UNDERSIGNED, being the duly elected and acting Assistant Secretary of Granite Re, Inc., a Minnesota Corporation, HEREBY CERTIFIES that the following resolution is a true and correct excerpt from the July 15, 1987, minutes of the meeting of the Board of Directors of Granite Re, Inc. and that said Power of Attorney has not been revoked and is now in full force and effect.

"RESOLVED, that the President, any Vice President, the Assistant Secretary, and any Assistant Vice President shall each have authority to appoint individuals as attorneys-in-fact or under other appropriate titles with authority to execute on behalf of the company fidelity and surety bonds and other documents of similar character issued by the Company in the course of its business. On any instrument making or evidencing such appointment, the signatures may be affixed by facsimile. On any instrument conferring such authority or on any bond or undertaking of the Company, the seal, or a facsimile thereof, may be impressed or affixed or in any other manner reproduced; provided, however, that the seal shall not be necessary to the validity of any such instrument or undertaking."

IN WITNESS WHEREOF, the undersigned has subscribed this Certificate and affixed the corporate seal of the Corporation this July 1, 2021.




Kyle P. McDonald, Assistant Secretary

SUPPLEMENTS TO BID FORMS

ASSIGNMENT OF ANTITRUST CLAIMS

(To be executed by Suppliers, Subcontractors, and Sub-Subcontractors of Contractors)

This Form must be submitted within 10 days of Bid Award

Project:

**CITY OF LAS VEGAS
NATIONAL AVENUE/BRIDGE STREET IMPROVEMENTS
NMDOT PROJECT CONTROL NO. LP40002**

Project Number: **Stantec Project #181710688**

Desert Fox, LLC agrees that any and all claims which it may have or may incur to it for overcharges resulting from antitrust violations as to goods, services, and materials purchased in connection with the above-referenced project are hereby assigned to the Owner, but only to the extent that such overcharges are passed on to the Owner.

It is agreed that the undersigned retains all rights to any such antitrust claims to the extent of any overcharges not passed on to the Owner, including the right to any treble damages attributable thereto.

Firm: Desert Fox, LLC

By: [Signature]
Signed by individual Empowered to Obligate Supplier,
Subcontractor, or Sub-Subcontractor

Title: Managing Member

Date: 7-1-21

GROSS RECEIPTS NOTIFICATION AND REQUEST

Under Taxation and Revenue Regulations, Contractors are required to report their gross receipts under the location of the construction activity. For construction within the City of Las Vegas, the location number to be used on the monthly CRS-1 report form is 12-122 (2021 rate 8.3958%)

In order to properly track the Gross Receipts Tax portion that the State of New Mexico remits to the City of Las Vegas, we would appreciate a copy of your CRS-1 report be mailed or faxed to the following address:

City of Las Vegas
1700 N. Grand Avenue
Las Vegas, NM 87701
Fax: 505-425-7335

All report copies received will be kept confidential. Thank you in advance for your cooperation.

Acknowledged receipt of this form.


Contractor Representative

RESIDENT BUSINESS/CONTRACTOR PREFERENCE FORM

received without a copy of the appropriate State of New Mexico Taxation and Revenue Department issued Certification attached, the preference will not be applied. **PREFERENCE CERTIFICATION(S) WILL NOT BE ACCEPTED AFTER THE DEADLINE FOR RECEIPT OF BIDS.**

Instruction for Resident Business/Contractor Preference: The resident contractor preference shall be applied to a request for bid or request for proposal for construction. To obtain the resident business/contractor preference, an Offeror must submit a copy of a valid preference certificate issued by the New Mexico Taxation and Revenue Department along with this completed and signed "Resident Business/Contractor Preference Certification" form.

Therefore, the Offeror shall upload the certificate each time an offer is submitted. (Resident business/contractor preference is not applicable for those projects which are federally funded.)


An Offeror **may not** receive both the resident business/contractor preference and the resident veteran business/contractor preference.

This preference will reduce the bid by five percent (5%) for award purposes.

Desert Fox LLC (NAME OF BUSINESS) hereby certifies the following in regard to application of the resident business/contractor preference to this procurement:

Offeror has submitted a copy of a valid resident business/contractor certificate with its proposal to receive a resident business/contractor preference pursuant to Sections 13-1-21 or 13-4-2 NMSA 1978, allowing the five percent (5%) preference on this solicitation.

Offeror declares under penalty of perjury that this statement is true to the best of its knowledge and understands that giving false or misleading statements about material fact regarding this matter constitutes a crime.

 7-1-21
Resident Business/Contractor Date
(Must be signature of authorized signatory for the business.)

NON-COLLUSION AFFIDAVIT

NON-COLLUSION AFFIDAVIT

TO BE EXECUTED BY EACH Awardee OF A PRINCIPAL CONTRACT

)
)ss
)

Beverly Zastrow being first duly sworn, deposes and says that ^{She} ~~he~~ is
Managing Member
(sole owner, a partner, president, secretary, etc.)

of Desert Fox LLC
the party making the foregoing bid; that such a bid is not made in the interest of or on behalf of any undisclosed person, partnership, company association, organization, or corporation; that such a bid is genuine and not collusive or sham; that said bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirect colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, nor that anyone shall refrain from bidding; that said bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of said bidder or of any other bidder, nor to fix any overhead, profit, or cost element of such bid price, nor of that of any other bidder, nor to secure any advantage against the public body awarding the contract or anyone interested in the proposed contract; that all statements contained in such bid are true; and, further, that said bidder has not directly or indirectly, submitted his bid price or any breakdown thereof, nor the contents thereof, nor divulged information or data relative thereto, nor paid and will not pay fee in connection therewith to any corporation, partnership, company, association, organization, bid depository, nor any member or agent thereof, nor any to any other individual except to such person or persons as have a partnership or other financial interest with said bidder in his general business.

Signed:

By

Title

Beverly Zastrow
Managing Member

Subscribed and sworn before me this 1st day of July, 2024.

Seal of Notary

Linda R. Herrera
NOTARY PUBLIC



OFFICIAL SEAL
Linda R. Herrera
NOTARY PUBLIC
STATE OF NEW MEXICO
My commission expires: 06/01/2024

CAMPAIGN CONTRIBUTION DISCLOSURE FORM

Pursuant to the Procurement Code, Sections 13-1-28, et seq., NMSA 1978 and NMSA 1978, § 13-1-191.1 (2006), as amended by Laws of 2007, Chapter 234, any prospective contractor seeking to enter into a contract with any state agency or local public body **for professional services, a design and build project delivery system, or the design and installation of measures the primary purpose of which is to conserve natural resources** must file this form with that state agency or local public body. This form must be filed even if the contract qualifies as a small purchase or a sole source contract. The prospective contractor must disclose whether they, a family member or a representative of the prospective contractor has made a campaign contribution to an applicable public official of the state or a local public body during the two years prior to the date on which the contractor submits a proposal or, in the case of a sole source or small purchase contract, the two years prior to the date the contractor signs the contract, if the aggregate total of contributions given by the prospective contractor, a family member or a representative of the prospective contractor to the public official exceeds two hundred and fifty dollars (\$250) over the two year period.

Furthermore, the state agency or local public body may cancel a solicitation or proposed award for a proposed contract pursuant to Section 13-1-181 NMSA 1978 or a contract that is executed may be ratified or terminated pursuant to Section 13-1-182 NMSA 1978 of the Procurement Code if: 1) a prospective contractor, a family member of the prospective contractor, or a representative of the prospective contractor gives a campaign contribution or other thing of value to an applicable public official or the applicable public official's employees during the pendency of the procurement process or 2) a prospective contractor fails to submit a fully completed disclosure statement pursuant to the law.

The state agency or local public body that procures the services or items of tangible personal property shall indicate on the form the name or names of every applicable public official, if any, for which disclosure is required by a prospective contractor.

THIS FORM MUST BE INCLUDED IN THE REQUEST FOR PROPOSALS AND MUST BE FILED BY ANY PROSPECTIVE CONTRACTOR WHETHER OR NOT THEY, THEIR FAMILY MEMBER, OR THEIR REPRESENTATIVE HAS MADE ANY CONTRIBUTIONS SUBJECT TO DISCLOSURE.

The following definitions apply:

"Applicable public official" means a person elected to an office or a person appointed to complete a term of an elected office, who has the authority to award or influence the award of the contract for which the prospective contractor is submitting a competitive sealed proposal or who has the authority to negotiate a sole source or small purchase contract that may be awarded without submission of a sealed competitive proposal.

"Campaign Contribution" means a gift, subscription, loan, advance or deposit of money or other thing of value, including the estimated value of an in-kind contribution, that is made to or received by an applicable public official or any person authorized to raise, collect or expend contributions on that official's behalf for the purpose of electing the official to statewide or local office. "Campaign Contribution" includes the payment of a debt incurred in an election campaign, but does not include the value of services provided without compensation or unreimbursed travel or other personal expenses of individuals who volunteer a portion or all of their time on behalf of a candidate or political committee,

nor does it include the administrative or solicitation expenses of a political committee that are paid by an organization that sponsors the committee.

"Family member" means spouse, father, mother, child, father-in-law, mother-in-law, daughter-in-law or son-in-law of (a) a prospective contractor, if the prospective contractor is a natural person; or (b) an owner of a prospective contractor.

"Pendency of the procurement process" means the time period commencing with the public notice of the request for proposals and ending with the award of the contract or the cancellation of the request for proposals.

"Prospective contractor" means a person or business that is subject to the competitive sealed proposal process set forth in the Procurement Code or is not required to submit a competitive sealed proposal because that person or business qualifies for a sole source or a small purchase contract.

"Representative of a prospective contractor" means an officer or director of a corporation, a member or manager of a limited liability corporation, a partner of a partnership or a trustee of a trust of the prospective contractor.

Name(s) of Applicable Public Official(s) if any: _____

DISCLOSURE OF CONTRIBUTIONS BY PROSPECTIVE CONTRACTOR:

Contribution Made By: _____

Relation to Prospective Contractor: _____

Date Contribution(s) Made: _____

Amount(s) of Contribution(s) _____

Nature of Contribution(s) _____

Purpose of Contribution(s) _____

(Attach extra pages if necessary)


Signature

Date

Title (position)

--OR--

**NO CONTRIBUTIONS IN THE AGGREGATE TOTAL OVER TWO HUNDRED FIFTY DOLLARS (\$250)
WERE MADE** to an applicable public official by me, a family member or representative.


Signature

7-1-21
Date

Managing Member
Title (Position)

PROPOSAL

RFP NUMBER 2021-26

National Avenue/Bridge Street Improvements

Submitted to:

City of Las Vegas

1700 N Grand Ave

Las Vegas, NM 87701



Submitted by:

HAYS PLUMBING & HEATING, INC.

600 RAILROAD AVENUE, LAS VEGAS, NM 87701

505 425-7535

Email: hays_plumbing@hotmail.com

July 1, 2021

TRANSMITTAL

LETTER

Proposer: Hays Plumbing & Heating, Inc.

Submittal Date: 07/01/2021

Randy Hays Project Manager 505-429-1172

The undersigned Hays Plumbing & Heating, Inc. submits this Proposal in response to the Request for Proposals dated 06/09/2021, issued by the City of Las Vegas: REQUEST FOR PROPOSALS (RFP) FOR NATIONAL AVENUE/BRIDGE STREET IMPROVEMENTS OPENING NO.2021-26

Enclosed, and by this reference incorporated herein and made a part of this Proposal, are the following submission requirements:

- Specialized Services as defined in the scope of work, Capacity & capability, Past record performance, Familiarity of City of Las Vegas Systems, Current volume of work, required certifications and preferences, and additional required statements;
- RFP Required Forms

Proposer acknowledges receipt, understanding and full consideration of all materials posted with respect to the RFP and the following addenda and sets of questions and answers to the RFP:

Addenda #1 Changes or clarifications

Addenda #2 Changes or clarifications

Proposer represents and warrants that it has read the RFP and agrees to abide by the contents and terms of the RFP and the Proposal.

Proposer understands that the City of Las Vegas is not bound to short-list any Proposer and may reject each proposal received.

Proposer acknowledges that Proposal and all supporting documentation becomes the property of the City of Las Vegas.

Proposer further understands that all costs and expenses incurred by it in preparing this Proposal and implementing this project, if selected will be borne solely by the Proposer.

Proposer agrees that the City of Las Vegas will not be responsible for any errors, omissions,

This Proposal shall be governed by and construed in all respects according to the laws of the State of New Mexico.

Proposers Business Address: 600 Railroad Ave Las Vegas, NM 87701

State or Country of Incorporation/Formation/Organization: New Mexico

Hays Plumbing & Heating, Inc.

By: Gordon Hays

Print Name: Gordon Hays

Title: President

Index

Section A- *Offeror's Identification (authority to sign)*

Section B- *Campaign Contributions Disclosure Form*

Section C- *Personnel Experience*

Section D- *Licenses*

Section E- *Experience in Specialized Services referenced in scope*

Section F-

- 1) *Statement of Qualifications*
- 2) *Quality Assurance Program*

Section G- *Financial Letter*

Section H

- 1) *Bonding Insurance Letter*
- 2) *Hays Executive Summary*

Appendix A-G (Bid Form)

*Including Bid Proposal paperwork
Bid Bond*

Section A

CLARIFICATION OF PROPOSAL

Offeror requiring clarification or interpretation of Proposal specifications shall make a written request to the Department involved in this Proposal request at least five (5) days prior to the scheduled Proposal opening date with a copy forwarded to the Finance Department.

Any interpretation, corrections, or changes (not part of the negotiation phase) of said Proposal Specifications shall be made by ADDENDUM only, including any Opening Dates or Time Change. Interpretations, corrections, or changes of said Proposal made in any other manner (before opening and negotiation stage) will not be binding and the Offeror shall not rely upon such interpretations, corrections and changes.

MODIFICATION OR WITHDRAWAL OF PROPOSAL

A proposal may not be withdrawn or cancelled by the offeror following the scheduled opening date and time; the offeror does so agree in submitting their proposal. Prior to the scheduled time and date of opening, proposals submitted early may be withdrawn but may not be re-submitted.

APPLICATION OF PREFERENCE

Pursuant to Section 13-1-21 and 13-1-22, N.M.S.A 1978, any New Mexico resident business or resident manufacturer who wishes to receive the benefit of an "Application of Preference" must provide their Certificate Number (issued by N.M. State Purchasing), with their proposal on the "OFFEROR INFORMATION/AFFIDAVIT" form.

FEDERAL TAX IDENTIFICATION NUMBER

Pursuant to IRS requirements, Offeror shall provide their Federal Tax ID number if Offeror is incorporated. If Offeror is a sole proprietorship or partnership, then they shall provide their Social Security Number.

FEDERAL TAX ID NUMBER: 85 0168958

SOCIAL SECURITY NUMBER: _____

NEW MEXICO TAX IDENTIFICATION NUMBER

Payment may be withheld under Section 7-10-5, N.M.S.A. 1978, if you are subject to New Mexico Gross Receipts Tax and have not registered for a New Mexico (CRS) Tax Identification Number. Contact the New Mexico Taxation & Revenue Department at (505) 827-0700 for registering instructions.

New Mexico Tax Identification Number (CRS): 01-705574-001

SPECIAL NOTICE

Proposals will be opened, and all submitted copies will be checked for accuracy of Department's ~~specific amount of copies requested. Any price or other factors of the submitted proposals will~~ not be read out loud to anyone in attendance at the proposal opening. All factors of the submitted proposals are not public record to other offerors or interested parties before the negotiation or awarding process. The Department involved in the proposal request will evaluate all proposals submitted according to the evaluation criteria indicated in the proposal specifications.

BIDDER INFORMATION

OFFEROR: Hays Plumbing & Heating, Inc.

AUTHORIZED AGENT: Randy Hays

ADDRESS: 600 Railroad Ave. Las Vegas, NM 87701

TELEPHONE NUMBER (505) 425-7535

FAX NUMBER () _____

DELIVERY: 600 Railroad Ave. Las Vegas, NM 87701

STATE PURCHASING RESIDENT CERTIFICATION NO.: L1061474736

NEW MEXICO CONTRACTORS LICENSE NO.: 8243

BID ITEM (S):

ITEM (S) UNDER THIS BID ARE TO BE F.O.B. LAS VEGAS, NEW MEXICO 87701. THE CITY OF LAS VEGAS RESERVES THE RIGHT REJECT ANY OR ALL BIDS AND TO WAIVE ANY TECHNICAL IRREGULARITY IN THE FORM OF THE BID.

AFFIDAVIT FOR FILING WITH COMPETITIVE BID

STATE OF New Mexico }
COUNTY OF San Miguel } ss

I, Gordon Hays, being of first duly sworn, state under penalty of perjury that I am at least eighteen years of age, and am the agent authorized by the bidder to submit the attached bid. Affiant further states that the bidder has not been a party to any collusion among bidders in restraint of freedom of competition by agreement to bid at a fixed price or to refrain from bidding; or with any city official or employee as to the terms of said prospective contract, or any other terms of said prospective contract; or in any discussion between bidders with any city official concerning an exchange of money or any other thing of value for special consideration in the letting of a contract.

Signature Gordon Hays

Subscribed and sworn to before me, this 1 day of July, 2021

(SEAL)



OFFICIAL SEAL
DIANE TRUJILLO
NOTARY PUBLIC-State of New Mexico
My Commission Expires 4/16/23

Notary Public Signature [Signature]

My Commission Expires: 4/16/2023

RESOLUTION

WHEREAS, all of the shareholders and officers of Hays Plumbing and Heating, Inc., a New Mexico for profit corporation (the "Corporation"), met to discuss their desire to bestow upon the shareholders and officers of the Corporation named herein, the authority to enter into agreements, legal or otherwise, on behalf of and binding upon the Corporation.

UPON motion duly made and seconded, it is:

RESOLVED that the shareholders and directors of Hays Plumbing and Heating, Inc., and the Corporation hereby consent and agree that Gordon Hays as President, Jason Dale as Vice President, Randy Joe Hays as Treasurer, and Donna Hays as Secretary of the Corporation, hold the requisite authority to execute and enter into any and all agreements, contracts, and other documents, legal or otherwise, for the management and operation of the Corporation, on behalf of and binding upon the Corporation.

Dated: January 4, 2019

By: Gordon Hays
Gordon Hays, President
Hays Plumbing and Heating, Inc.

By: Jason Dale
Jason Dale, Vice President
Hays Plumbing and Heating, Inc.

By: Randy Joe Hays
Randy Joe Hays, Treasurer
Hays Plumbing and Heating, Inc.

By: Donna Hays
Donna Hays, Secretary
Hays Plumbing and Heating, Inc.

Section B

CAMPAIGN CONTRIBUTION DISCLOSURE FORM

Pursuant to the Procurement Code, Sections 13-1-28, et seq., NMSA 1978 and NMSA 1978, § 13-1-191.1 (2006), as amended by Laws of 2007, Chapter 234, any prospective contractor seeking to enter into a contract with any state agency or local public body **for professional services, a design and build project delivery system, or the design and installation of measures the primary purpose of which is to conserve natural resources** must file this form with that state agency or local public body. This form must be filed even if the contract qualifies as a small purchase or a sole source contract. The prospective contractor must disclose whether they, a family member or a representative of the prospective contractor has made a campaign contribution to an applicable public official of the state or a local public body during the two years prior to the date on which the contractor submits a proposal or, in the case of a sole source or small purchase contract, the two years prior to the date the contractor signs the contract, if the aggregate total of contributions given by the prospective contractor, a family member or a representative of the prospective contractor to the public official exceeds two hundred and fifty dollars (\$250) over the two year period.

Furthermore, the state agency or local public body may cancel a solicitation or proposed award for a proposed contract pursuant to Section 13-1-181 NMSA 1978 or a contract that is executed may be ratified or terminated pursuant to Section 13-1-182 NMSA 1978 of the Procurement Code if: 1) a prospective contractor, a family member of the prospective contractor, or a representative of the prospective contractor gives a campaign contribution or other thing of value to an applicable public official or the applicable public official's employees during the pendency of the procurement process or 2) a prospective contractor fails to submit a fully completed disclosure statement pursuant to the law.

The state agency or local public body that procures the services or items of tangible personal property shall indicate on the form the name or names of every applicable public official, if any, for which disclosure is required by a prospective contractor.

THIS FORM MUST BE INCLUDED IN THE REQUEST FOR PROPOSALS AND MUST BE FILED BY ANY PROSPECTIVE CONTRACTOR WHETHER OR NOT THEY, THEIR FAMILY MEMBER, OR THEIR REPRESENTATIVE HAS MADE ANY CONTRIBUTIONS SUBJECT TO DISCLOSURE.

The following definitions apply:

"Applicable public official" means a person elected to an office or a person appointed to complete a term of an elected office, who has the authority to award or influence the award of the contract for which the prospective contractor is submitting a competitive sealed proposal or who has the authority to negotiate a sole source or small purchase contract that may be awarded without submission of a sealed competitive proposal.

"Campaign Contribution" means a gift, subscription, loan, advance or deposit of money or other thing of value, including the estimated value of an in-kind contribution, that is made to or received by an applicable public official or any person authorized to raise, collect or expend contributions on that official's behalf for the purpose of electing the official to statewide or local office. "Campaign Contribution" includes the payment of a debt incurred in an election campaign, but does not include the value of services provided without compensation or unreimbursed travel or other personal expenses of individuals who volunteer a portion or all of their time on behalf of a candidate or political committee,

nor does it include the administrative or solicitation expenses of a political committee that are paid by an organization that sponsors the committee.

"Family member" means spouse, father, mother, child, father-in-law, mother-in-law, daughter-in-law or son-in-law of (a) a prospective contractor, if the prospective contractor is a natural person; or (b) an owner of a prospective contractor.

"Pendency of the procurement process" means the time period commencing with the public notice of the request for proposals and ending with the award of the contract or the cancellation of the request for proposals.

"Prospective contractor" means a person or business that is subject to the competitive sealed proposal process set forth in the Procurement Code or is not required to submit a competitive sealed proposal because that person or business qualifies for a sole source or a small purchase contract.

"Representative of a prospective contractor" means an officer or director of a corporation, a member or manager of a limited liability corporation, a partner of a partnership or a trustee of a trust of the prospective contractor.

Name(s) of Applicable Public Official(s) if any: _____

DISCLOSURE OF CONTRIBUTIONS BY PROSPECTIVE CONTRACTOR:

Contribution Made By: _____

Relation to Prospective Contractor: _____

Date Contribution(s) Made: _____

Amount(s) of Contribution(s) _____

Nature of Contribution(s) _____

Purpose of Contribution(s) _____

(Attach extra pages if necessary)


Signature

Date

Title (position)

--OR--

**NO CONTRIBUTIONS IN THE AGGREGATE TOTAL OVER TWO HUNDRED FIFTY DOLLARS (\$250)
WERE MADE** to an applicable public official by me, a family member or representative.


Signature Gordon Hays

07/01/2021
Date

President
Title (Position)

Section C

Personnel Experience: (resumes available upon request)

Hays assigned Project Manager / Foreman/ Superintendent have the following minimum qualifications and experience: at least 10 years' experience in the construction history of 15+ years. Have experience in many construction types as identified in project listing. Experience as a Project Manager/ Foreman/ Superintendent on one or more construction projects Valued at \$1.1 million or more.

Employees (include but not limited to):

Jason Ole Dale

Licenses and Certificates:

Plumbing License #8243, Classifications MM98, GB98, GF-9

Journeyman Plumber License #JPG 5867

SMAW-AWS Pipe & Plate Welding

Work Experience:

Vice-President/Owner of Hays Plumbing & Heating, Inc. (Las Vegas, NM)

Project Estimator & Supervisor

Journeyman Plumber & Gas Fitter

Randy J. Hays

Licenses and Certificates

Journeyman Plumber – 1993 License #06836

Journeyman Gas Fitter – 1993 License #06836

Mechanical Contractors License – w/Hays – 1998 License #8243 MM98; LP 04; GF 98

General Contractors License – w/Hays GB98

Trench Shoring Certified – 2000

Certified Welder #9764- 1993

Well Drillers License #WD 585

Commercial Driver's License

Geothermal Certified

Work Experience

Project Estimator & Supervisor

Supervisor/Foreman – Several Plumbing Projects

Well Drilling Supervisor

Equipment Operator Excavator Backhoe Dozer Drilling Rig Trencher

Joe A. Aragon, III

Licenses and Certificates

Journeyman Plumber – 1994 License #09974

SMAW Welding & Inspection Specialist - 2009

Work Experience

Plumber Foreman

Brian M. Coca

Licenses and Certificates

Trench Shoring Certified – 2000

Commercial Driver's License

Work Experience

Supervisor/Foreman – Several Utilities Projects

Proficient in operating small, medium, and heavy-duty equipment

Experienced mechanic with diesel or gas engines

Experienced welder (Arc and Mig welders)

Skilled in transporting equipment

Experience with installation and maintenance of culverts

Experience with cement work, carpentry, and plumbing

Equipment Operator which include Bobcat, Grader, Loader, Backhoe, Excavator, Aerial lift,

Forklift, Dump Truck, Bulldozer, Tractor

Section D

CITY OF LAS VEGAS, NEW MEXICO
BUSINESS LICENSE/REGISTRATION

BUSINESS: HAYS PLUMBING & HEATING, INC.

LICENSE # 0917

ADDRESS: LAS VEGAS, NEW MEXICO 87701

2021

2017

2018

2019

2020

APPROVED

COMMUNITY DEVELOPMENT

BUSINESS OWNER

LAS VEGAS
NEW MEXICO

Old Trails, New Adventures

Tonita Gurulé-Girón

Tonita Gurulé-Girón
MAYOR

Certificate of Contractor Registration



This is to certify that

Hays Plumbing & Heating, Inc.

600 RAILROAD AVE

LAS VEGAS, NM, 87701-4531

has registered with the Department of Workforce Solutions

Registration Date: 12/18/2020

Registration Number: 002369720111209

This certificate ~~does not~~ show the current status of the company.
To see the current status for this company please go to the Public Works
and Apprenticeship Application (PWAA) at
<https://www.dws.state.nm.us/pwaa>

New Mexico Department of Workforce Solutions, Labor Relations Division, Public Works, 121 Tenth Ave NE, Suite 3000, Albuquerque, NM 87102, (505) 841-4400

STATE OF NEW MEXICO

TAXATION AND REVENUE DEPARTMENT

RESIDENT CONTRACTOR CERTIFICATE

Issued to: HAYS PLUMBING & HEATING INC
DBA: HAYS PLUMBING & HEATING INC
600 RAILROAD AVE
LAS VEGAS, NM 87701-4531

Expiry: 24-Feb-2024

Certificate Number:

1.1061474736

Stephanie Schardin Clarke
Stephanie Schardin Clarke
Cabinet Secretary

THIS CERTIFICATE IS NOT TRANSFERABLE

STATE OF NEW MEXICO
REGULATION AND LICENSING DEPARTMENT

CLASSIFICATION

LP

LICENSE NUMBER

15877

HAYS PLUMBING & HEATING INC

600 RAILROAD

LAS VEGAS, NM 87701

Alan Bailey

DIRECTOR

EXPIRES

06/30/2021

CLASSIFICATION(S)

04, 05, 04, 05

This card is now and shall remain property of Construction Industries
Division and shall be surrendered at any time upon demand.

STATE OF NEW MEXICO
CONSTRUCTION INDUSTRIES DIVISION

HAYS PLUMBING & HEATING INC

LICENSE NUMBER

8243

Qualifying Party(S)

HAYS RANDY

HAYS RANDY

DALE JASON OLE

HAYS HOWARD L.

EXPIRES

08/31/2021

CLASSIFICATION(S)

EL01, ES03, ES04, ES05

ES06, GA01, GB98, GF02

GF03, GF04, GF05, GF09

GF98, MM98

Martin Romero
DIRECTOR

This card is the property of the CID and shall be surrendered upon demand

Section E

Current Work Experience Schedule

Year	Owner's Name(s), Address & Phone No.	Design Engineer's Name, Address & Phone No.	Contract Amount	Percentage Completed	Project Title & Brief Description of Work Performed
2021	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Jonah Ruybalid Company: Molzen Corbin Telephone: 505-242-5700	\$ 313,741.00	2%	NMDOT Lift Station Improvements Utility Work
2021	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Ramses Ortega Company: Stantec Consulting Services Telephone: 575-538-5395	\$ 314,300.00	50%	Dee Bibb Lift Station Improvements Utility Work
2021	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Keaton Chancellor Company: Souder, Miller & Associates Telephone: 505-299-0942	\$ 319,394.00	2%	Detention Center Lift Station Rehabilitation Utility Work
2020	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Jonah Ruybalid Company: Molzen Corbin Telephone: 505-242-5700	\$ 507,429.45	70%	Mountain View, Keen Street and West National Avenue Roadway Phase 1 Improvements Road Work
2020	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Raymond Smith Company: Souder, Miller & Associates Telephone: 505-299-0942	\$ 76,500.00	80%	Solid Waste Facility Fire Suppression Project Fire Suppression System
2020	Name: West Las Vegas Schools Address: 179 Bridge St Las Vegas NM 87701 Telephone: 505-426-2300	Name: Verlyn Miller Company: Miller Engineering Telephone:	\$ 219,444.30	80%	West Las Vegas Baseball Field Complex Drainage Project Excavation
2020	Name: NM Department of Transportation D5 Address: PO Box 4127 Santa Fe, NM 87502 Telephone:	Name: Company: Souder Miller & Assoc Telephone: 505-299-0942	\$ 448,770.00	10%	Taos County CN 5100750 Utility Work
2020	Name: Las Vegas City Schools Address: 901 Douglas Ave Las Vegas, NM 87701 Telephone: 505-454-5700	Name: Wayne Yevoli Company: Testudo Engineering Telephone: 505-554-1282	\$ 2,464,915.00	50%	LVCS Los Ninos Phase 2- Utility & Plumbing Work
2019	Name: Jaynes Corp Address: 2906 Broadway NE Albuquerque, NM 87107 Telephone:	Name: Ray Vigil Company: Vigil & Associates Architectural Group Telephone: 505-890-5030	\$ 3,206,385.00	80%	New Meadows Long Term Care Facility Phase 3- Utility & Plumbing Work

Current Work Experience Schedule

Previous Work Experience Schedule

Year	Owner's Name(s), Address & Phone No.	Design Engineer's Name, Address & Phone No.	Contract Amount	Project Title & Scope of Work	Institution Satisfactory with Project
2020	Name: Miami DWUA Address: 2153 A State Hwy Miami, NM 87729 Telephone:	Name: Stephen Jerge Company: NCS Engineers Telephone: 505-896-7761	\$144,901.00	Miami DWUA Disinfectant Bi Products - Utility Work	Very delighted with the work that was performed by our company
2020	Name: Village of Maxwell Address: PO Box 356 Maxwell, NM 87728 Telephone:	Name: Stephen Williams Company: Dennis Engineering Company Telephone: 505-281-2880	\$62,185.53	Village of Maxwell Well Equipment- Utility Work	Very pleased with the work that was performed by our company
2019	Name: Pendaries Village MDWCA Address: PO Box 863 Rociada, NM 87742	Name: Doug Sayre Company: Sayre Engineering Telephone: 505-982-3544	\$748,894.10	Two Supplemental Water Wells in Pendaries, NM- Well and Utility Work	Very satisfied with the work that was performed by our company
2019	Name: City Of Rio Rancho Address: 3200 Civic Center Circle, NM Rio Rancho, NM 87144	Name: Nathan Roberts Company: Bohannon Huston, Inc. Telephone: 505-823-1000	\$145,762.00	Southern Boulevard Pressure Reducing Valve- Pipeline Work	Very thankful with the work that was performed by our company
2018	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Wayland Oliver Stantec Consulting Service! Company: Telephone: 575-461-0181	\$522,910.73	Las Vegas Waterline Replacement Design 8th St & Hospital/Chico Dr- Pipeline Work	Very delighted with the work that was performed by our company
2018	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Jonah Ruybalid Company: Molzen Corbin Telephone: 505-242-5700	\$267,660.00	North Grand Avenue Waterline Improvements- Pipeline Work	Very satisfied with the work that was performed by our company
2018	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Crispin Kenney Company: Souder, Miller & Associates Telephone: 505-299-0942	\$1,010,980.00	Bradner Reservoir Fill Line Project- Pipeline Work	Very pleased with the work that was performed by our company
2018	Name: Amos Torres Address: 3388 Mountain View Blvd. Angel Fire, NM 87710 Telephone: 575-377-1677	Name: Carl Abrams Company: HDR Engineering, Inc. Telephone: 505-830-5455	\$304,685.00	Coffey 2 Well Improvements Project- Well Work	Very happy with the work that was performed by our company
2017	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Jonah Ruybalid Company: Molzen Corbin Telephone: 505-242-5700	\$565,813.07	Cinder Road Water Improvements Project- Pipeline Work	Very glad with the work that was performed by our company

2017	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Jonah Ruybalid Company: Molzen Corbin Telephone: 505-242-5700	\$247,316.00	East Waterline Loop Segment B-Pipeline Work	Very thankful with the work that was performed by our company
2017	Name: City of Las Vegas Address: 1700 N Grand Ave Las Vegas NM 87701 Telephone: 505-454-1401	Name: Jonah Ruybalid Company: Molzen Corbin Telephone: 505-242-5700	\$71,400.00	Storrie Lake Waterline Repair- Pipeline Work	Very happy with the work that was performed by our company
2017	Name: Steve King Address: 2 North Chamisa Drive Santa Fe, NM 87508 Telephone: 505-466-2531	Name: Jonah Ruybalid Company: Molzen Corbin Telephone: 505-242-5700	\$233,000.00	Well 2A/2B in Dual Production- Well Work	Very satisfied with the work that was performed by our company
2017	Name: Lawrence Ortiz Address: 1574 State RD 502 West Santa Fe, NM 87506 Telephone: 505-2312586	Name: Jim Corbin Company: Corbin Consulting, Inc. Telephone: (505) 466-4605	\$315,392.33	Pojoaque Water Line- Well & Pipeline Work	Very satisfied with the work that was performed by our company
2016	Name: David Salazar Address: County Road B27 Chapelle, NM Telephone: 505-617-2380	Name: Paul Kennedy Company: Souder, Miller & Associates Telephone: 505-299-0942	\$188,310.11	Chapelle MDWCA Water System- Pipeline Work	Very satisfied with the work that was performed by our company
2016	Name: Robert Perry Address: 1 Civic Plaza NW Albuquerque, NM 87102 Telephone: (505) 768-3000	Name: Molzen Corbin Company: Jonah Ruybalid Telephone: 505-242-5700	\$1,401,608.56	Duranes Pump Station- Pump Work	Very satisfied with the work that was performed by our company
2016	Name: Max Lucero Address: County Road A-20 Ojitos Frios, NM 87701 Telephone: 505-369-8709	Name: Crispin Kenney Company: Souder, Miller & Associates Telephone: 505-299-0942	\$213,783.64	Gabaldon Water System Improvement Project- Well Work	Very satisfied with the work that was performed by our company
2016	Name: State of NM Address: Telephone:	Name: Company: Bridgers & Paxton Telephone: 505-883-4111	\$1,997,734.59	NMBHI Mechanical System Upgrades- Utility & Plumbing	Very satisfied with the work that was performed by our company

Previous Work Experience Schedule

Section F

STATEMENT OF QUALIFICATIONS

1) **Firm Name:** HAYS PLUMBING & HEATING, INC.

Type of Firm: **Corporation** Year Firm was established: 1964

2) **LICENSING (See Section D):** New Mexico Contractor's License, which is current and in good standing with the State of New Mexico Construction Division (CID).

3) **EXPERIENCE:**

- a. List of experience of projects completed and current: **See Section E**
- b. The average annual amount of construction/plumbing work performed in the past five years.
\$ 7,000,000.00

4) **CAPACITY AND CAPABILITY TO PERFORM THE WORK:**

a. Resources: Total number of current employees:	Project Managers	<u>4</u>
	Estimators	<u>2</u>
	Foremen	<u>6</u>
	Tradesman	<u>22</u>
	Administration	<u>8</u>
	Other	<u>4</u>

5) **SAFETY**

- a. Hays Plumbing & Heating, Inc. has a written safety program compliant with current State Regulations.
- b. Hays Plumbing & Heating, Inc. is free of committing serious or willful violations of federal or state Safety laws as determined by a final non-appealable decision of a court or government agency.

6) **INSURANCE and CLAIMS HISTORY (See Section H)**

- a. Hays Plumbing & Heating, Inc. is free of any judgments, pending litigation, arbitration and final agency decisions filed within the last five (5) years in a construction related matter in which the contractor, or any officer, is or was a party.
- b. Hays Plumbing & Heating, Inc. during the past five (5) years been free of a determination by a court of competent jurisdiction that is filed a false claim with any federal, state or local government entity.
- c. Hays Plumbing & Heating, Inc. the ability to provide the required insurance in the limit stated in any project documents (General Liability and Comprehensive Auto) at \$1 Million per occurrence and \$1 Million in the aggregate.

7) **FINANCIAL STABILITY**

a. For purposes of determining if our company capacity and ability to perform financially, Hays Plumbing can provide upon request their most current financial statement, preferably audited, including your company's latest balance sheet and income statement.

8) **QUALITY ASSURANCE (See Section H)**

a. Hays Plumbing & Heating, Inc. does have a Quality Assurance/Quality Control (QA/QC) Manager? Name: Jason Dale Years with Firm: 57 years
Job Title: Vice-President/Project Administrator Years in position: 40+

9) **OTHER INFORMATION**

Certify and/or documentation that the firm possesses the necessary equipment, Financial resources, technical resources, management, professional and craft Personnel resources and other required capabilities to successfully perform the Contract, or will achieve same through its pre-listed subcontractors.

THE UNDERSIGNED CERTIFIES THAT ALL OF THE QUALIFICATION INFORMATION SUBMITTED WITH THIS FORM IS TRUE AND CORRECT.

Gordon Hays, President
Name and Title

HAYS PLUMBING & HEATING, INC.
Firm Name

Gordon Hays
Signature

600 Railroad Avenue Las Vegas, NM 87701
Address of Firm

Email Address: hays_plumbing@hotmail.com

Phone Number: 505-425-7535



Hays Plumbing & Heating, Inc.
600 Railroad Avenue
Las Vegas, NM 87701
Phone (505) 425-7535
hays_plumbing@hotmail.com



Quality Assurance Program

Hays Plumbing has provided its clients with over 57 years of quality products and services. Hays Plumbing's commitment to quality begins with the company officers and extends to every member of the Hays Plumbing's staff. Hays Plumbing's staff's common goal is doing a quality services every time. Hays Plumbing's staff works diligently to build confidence and long-lasting relationships with its clients, suppliers, subcontractors. Hays Plumbing's staff works to fulfill the needs of its clients and ensuring adherence to accepted standards, codes, and practices applicable to the work performed.

Quality and Safety

Hays Plumbing takes quality and safety seriously. Hays Plumbing has a Quality Control Plan to ensure that all work it does will be performed in accordance with the requirements established for the task or project. The plan ensures that there is a process in place to comply with the established requirements for each task or project. Hays Plumbing staff is committed to report any deficiencies discovered as a result of the client's, designated representative, or Hays staff's checks or tests of the work performed. The deficiencies will be brought to the attention of the appropriate individual and steps will be taken to correct the deficiencies.

Hays Plumbing management and staff work diligently to promote a culture of safety. Hays Plumbing's safety program exceeds the minimum requirements for both state and federal OSHA programs. Hays Plumbing's employees undergo regular training and re-certification. Hays Plumbing has trained employees that monitor each phase of the installation, so every step is observed for quality and accuracy.

Section G



June 17, 2021

REFERENCE: RFP Letter


To whom it may concern:

Hays Plumbing and Heating, Inc has maintained both borrowing and deposit accounts with Community 1st Bank Las Vegas for quite a few years and has been in "Good Standing". Both loan and deposit accounts have held balances in the middle six figures and high five figures. They have managed all of their banking relationships with Community 1st Bank in a professional and responsible manner.

Hays Plumbing and Heating, Inc have been providing commercial plumbing and heating services in the community for over fifty years, and their reputation is impeccable.

Please feel free to contact me with any questions.

**Sincerely,
Community 1st Bank Las Vegas**



**Yvette M. Williams
CEO/President**

Section H

Downey & Company
6565 Americas Parkway NE, Suite 750
ALBUQUERQUE, NM 87110
(505)881-0300/(505)881-0908

March 17, 2021

RE: Hays Plumbing & Heating, Inc.

To Whom It May Concern,

Our office has provided bonds for Hays Plumbing & Heating, Inc. in excess of fifteen years. They enjoy an excellent reputation for quality workmanship and timely completion on their projects.

At the request of Hays Plumbing & Heating, Inc. we have established a bond line in the amount of \$5,000,000.00 single project with an aggregate limit of \$8,000,000. The execution of bonds would be based on favorable review of contract documents and underwriting requirements stipulated by the surety at the time the bonds are requested.

They have approximately 79% of their bonding capacity available at this time.


Should you require any further information regarding Hays Plumbing & Heating, Inc., please do not hesitate to contact our office.

Sincerely,


Roger N. Downey

Notary Public:





Hays Plumbing & Heating, Inc.

Executive Summary

Mission

Hays Plumbing and Heating, Inc. (Hays) strives to offer premium construction services at competitive prices in the Northeastern area of New Mexico.

History

Hays was incorporated in 1964, Hays began its business by offering plumbing services to the residents in the Las Vegas surrounding areas. As times changed so did Hays. Over time, Hays began expanding its service area and the services it offered. Today, Hays is well known for general construction, utility, road construction, and well drilling services, as well as for installing water storage and solar systems.

Services

Hays has successfully worked with some of New Mexico's larger construction firms on small, medium and large commercial construction and utility projects for public entities and served on several projects as the general contractor. Hays is well known in the area for its road and parking area construction on private ranch lands and for working with the local government on road and other related construction projects. Hays has also successfully drilled wells for private land owners and public entities for many years. In the last five years, Hays has been called on to install water storage tanks and solar powered systems and geothermal wells for private land owners and public entities.

Customer Service

Hays attributes its successes to having satisfied customers. That is why Hays believes it is essential to build effective channels of communication and strong relationships with owners, general contractors, architects, engineers and subcontractors to ensure that projects stay on track and are handled efficiently.

Hays strongly believes that providing good quality services before, during and after projects are completed ensures being able to maintain good relationships with existing customers and helps to develop a strong referral systems that brings in more business.

Hays' reputation for providing good quality service upfront, completing jobs on time and providing quality warranty service has gained Hays a long list of repeat customers and associates who are willing to refer customers needing services offered by Hays.

Hays Plumbing is committed to:

- Full and open communication with our clients and/or their designated representatives
- Adherence to the tasks or projects agreed upon
- Adherence to generally accepted standards, codes and practices
- Professionally executed services and projects
- Professional and ethical conduct

Hays Plumbing utilizes a quality assurance program which includes:

- Utilizing a recognized apprenticeship programs for plumbing
- Reviewing code and specifications
- Inspecting & testing materials to ensure conformance with the project requirements
- Ensuring that all personnel performing the work are properly qualified and certified as per the project specifications
- Installing materials and equipment using best practices
- Conducting testing procedures
- Tracking project schedules
- Inspecting and testing installed equipment

Hays Plumbing's staff assigned to each task or project takes ownership of the projects assigned from inception to completion of the task or project.

Appendix A-G

APPENDIX A
REQUEST FOR PROPOSAL
CITY OF LAS VEGAS
NATIONAL AVENUE/BRIDGE STREET IMPROVEMENTS
NMDOT PROJECT CONTROL NO. LP40002
STANTEC PROJECT NO. 181710688
OPENING NO. 2021-26

ACKNOWLEDGEMENT OF RECEIPT FORM

In acknowledgement of receipt of this Request for Proposal the undersigned agrees that he/she has received a complete copy, beginning with the title page and table of contents, and ending with APPENDIX G.

The acknowledgement of receipt should be signed and returned to the Procurement Manager no later than ____ a.m./p.m. Mountain Standard Time, ____, 2021.

Only potential Offerors who elect to return this form completed with the indicated intention of submitting a proposal will receive copies of all Offeror written questions and the written responses to those questions as well as RFP amendments, if any are issued.

FIRM: Hays Plumbing & Heating, Inc.

REPRESENTED BY: Gordon Hays

TITLE: PHONE NO.: President 505-425-7535

E-MAIL: hays_plumbing@hotmail.com

FAX NO.: N/A

ADDRESS: 600 Railroad Ave

CITY: STATE: ZIP CODE: Las Vegas, NM 87701

SIGNATURE: DATE: *Gordon Hays* 07/01/2021

This name and address will be used for all correspondence related to the Request for Proposal.
Firm does/does not (circle one) intend to respond to this Request for Proposal.

Casandra Fresquez, City Clerk
Address: 1700 N. Grand Avenue
~~Las Vegas, NM, 87701~~
Telephone: 505.454.1401 ext. 1402
Fax: 505.425.7335
Email: cfresquez@lasvegasnm.gov

RFP#: 2021-26

Offeror Name: Hays Plumbing & Heating, Inc.

Items #1 to #7 EACH MUST BE COMPLETED IN FULL Failure to respond to all seven items WILL RESULT IN THE DISQUALIFICATION OF THE PROPOSAL!

1. Identity (Name) and Mailing Address of the submitting organization:

Hays Plumbing & Heating, Inc.

600 Railroad Ave. Las Vegas, NM 87701

2: For the person authorized by the organization to contractually obligate the organization: Name Gordon Hays

Title President

E-Mail Address hays_plumbing@hotmail.com

Telephone Number 505-425-7535

3. For the person authorized to negotiate the contract on behalf of the organization:

Name Randy Hays

Title Treasurer/ Project Manager

E-Mail Address hays_plumbing@hotmail.com

Telephone Number 505-425-7535

4. For the person to be contacted for clarifications:

Name Randy Hays

Title Treasurer/ Project Manager

E-Mail Address hays_plumbing@hotmail.com

Telephone Number 505-425-7535

5. Use of Sub-Contractors (Select one)

☐ No sub-contractors will be used in the performance of this contract OR

☒ The following sub-contractors will be used in the performance of this contract:

**SUBCONTRACTORS LISTED ON REQUIRED FORMS IN CONSTRUCTION
CONTRACT DOCUMENTS (SUBCONTRACTORS FAIR PRACTICE ACT
COMPLIANCE).**

Desert Fox, LLC, J.R. Striping, Inc., Highland Construction, and The Electric Horseman

6. Please describe any relationship with any entity with which will be used in the performance of this contract.


None

(Attach extra sheets, as needed)

7. ☒ On behalf of the submitting organization named in item #1, above, I accept the Conditions Governing the Procurement as required in Section II, Paragraph C.1.

☒ I concur that submission of our proposal constitutes acceptance of the Evaluation Factors contained in Section V of this RFP.

☒ I acknowledge receipt of any and all amendments to this RFP.



07/01, 2021

Authorized Signature and Date (Must be signed by the person identified in item #2, above.)

STATE OF NEW MEXICO

TAXATION AND REVENUE DEPARTMENT

RESIDENT CONTRACTOR CERTIFICATE


Issued to: **HAYS PLUMBING & HEATING INC**

DBA: **HAYS PLUMBING & HEATING INC**
600 RAILROAD AVE
LAS VEGAS, NM 87701-4531

Expires: **24-Feb-2024**

Certificate Number:

L1061474736



Stephanie Schardin Clarke
Cabinet Secretary

THIS CERTIFICATE IS NOT TRANSFERABLE

ARTICLE 9 - BID SUBMITTAL

BIDDER: *[Indicate correct name of bidding entity]*

Hays Plumbing & Heating, Inc.

By:

[Signature]

Gordon Hays

[Printed name]

Gordon Hays, President

(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach evidence of authority to sign.)

Attest:

[Signature]

Randy Hays

[Printed name]

Randy Hays

Title:

Treasurer/ Project Manager

Submittal Date:

07/01/2021

Address for giving notices:

600 Railroad Ave. Las Vegas, NM 87701

Telephone Number:

505-425-7535

Fax Number:

Contact Name and e-mail address:

Randy Hays

hays_plumbing@hotmail.com

Federal Identification No.:

85 0168958

Bidder's License No.:

8243

(where applicable)

**LIST OF SUBCONTRACTORS
AND
MATERIAL SUPPLIERS**

A separate sealed envelope titled "List of Subcontractors & Material Suppliers" may be submitted in lieu of filling out this form. The General Contractor will determine categories of work that will be performed by the General Contractor; Subcontractor, and Tiers of Subcontractor. The following will be employed to perform the designated categories of work under this Contract.

NOTE: CONTRACTOR, SUBCONTRACTORS, AND TIERS OF SUBCONTRACTORS MUST BE IN COMPLIANCE WITH THE NEW MEXICO PUBLIC WORKS MINIMUM WAGE ACT.

A LABOR ENFORCEMENT FUND FORM CAN BE FOUND AT <http://www.dws.state.nm.us/>

CATEGORY OF WORK*	FIRM NAME AND BUSINESS ADDRESS, PHONE # AND LICENSE & FEDERAL IDENTIFICATION NUMBER OF SUBCONTRACTORS	RANGES**	REGISTRATION NUMBER (REQUIRED BY STATE)
<u>Paving</u>	<u>Desert Fox, LLC</u> <u>PO Box 1499 Peralta NM 87042</u> <u>505-892-5400 Lic# 367698 Fed# 90-0611289</u>	<u>D</u>	<u>0219522012222</u>
<u>Striping & Signage</u>	<u>J.R. Striping, Inc.</u> <u>PO Box 63 Anton Chico NM 87711</u> <u>575-427-4112 Lic#87629 Fed# 71-0878749</u>	<u>D</u>	<u>1754520150526</u>
<u>Concrete</u>	<u>Highland Construction</u> <u>2306 Collins Dr Las Vegas NM 87701</u> <u>505-425-3644 Lic#384112 Fed#86-1260087</u>	<u>D</u>	<u>002425520120330</u>

USE ADDITIONAL SHEETS IF NECESSARY

ATTEST:

Gordon Hays

AUTHORIZED OFFICER

President

TITLE

Hays Plumbing & Heating, Inc.

NAME OF FIRM

07/01/2021

DATE

*Place title of subcontractor specialty

**Subcontractor's contract range: In the column marked "Range" enter the letter corresponding to subcontract amount.

A = Less than \$2,000

B = Equal to or greater than \$2,000 but less than \$10,000

C = Equal to or greater than \$10,000 but less than \$100,000

D = Equal to or greater than \$100,000

**LIST OF SUBCONTRACTORS
AND
MATERIAL SUPPLIERS**

A separate sealed envelope titled "List of Subcontractors & Material Suppliers" may be submitted in lieu of filling out this form. The General Contractor will determine categories of work that will be performed by the General Contractor, Subcontractor, and Tiers of Subcontractor. The following will be employed to perform the designated categories of work under this Contract.

NOTE: CONTRACTOR, SUBCONTRACTORS, AND TIERS OF SUBCONTRACTORS MUST BE IN COMPLIANCE WITH THE NEW MEXICO PUBLIC WORKS MINIMUM WAGE ACT.

A LABOR ENFORCEMENT FUND FORM CAN BE FOUND AT <http://www.dws.state.nm.us/>

CATEGORY OF WORK*	FIRM NAME AND BUSINESS ADDRESS, PHONE # AND LICENSE & FEDERAL IDENTIFICATION NUMBER OF SUBCONTRACTORS	RANGES**	REGISTRATION NUMBER (REQUIRED BY STATE)
Electrical	The Electric Horseman, Inc. 14 B Rudolph Dr Las Vegas, NM 87701 505-454-4700 Lic#84183 Fed#85-0473451	D	002306020110816

USE ADDITIONAL SHEETS IF NECESSARY

ATTEST: Gordon Hays
President
 TITLE
Hays Plumbing & Heating, Inc.
 NAME OF FIRM

07/01/2021
 DATE

*Place title of subcontractor specialty

**Subcontractor's contract range: In the column marked "Range" enter the letter corresponding to subcontract amount.

- A = Less than \$2,000
- B = Equal to or greater than \$2,000 but less than \$10,000
- C = Equal to or greater than \$10,000 but less than \$100,000
- D = Equal to or greater than \$100,000

ARTICLE 1 - BID RECIPIENT

This Bid is submitted to:

City of Las Vegas
1700 N. Grand Avenue
Las Vegas, NM 87701

The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the prices and within the times indicated in this Bid and in accordance with the other terms and conditions of the Bidding Documents.

ARTICLE 2 - BIDDER'S ACKNOWLEDGEMENTS

Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation those dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner.

ARTICLE 3 - BIDDER'S REPRESENTATIONS

In submitting this Bid, Bidder represents that:

Bidder has examined and carefully studied the Bidding Documents, and any data and reference items identified in the Bidding Documents, and hereby acknowledges receipt of the following Addenda:

<u>Addendum No.</u>	<u>Addendum, Date</u>
<u>1</u>	<u>06/21/2021</u>
<u>2</u>	<u>06/28/2021</u>

Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and satisfied itself as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work.

Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect cost, progress, and performance of the Work.

Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, especially with respect to Technical Data in such reports and drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, especially with respect to Technical Data in such reports and drawings.

Bidder has considered the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Bidding Documents; and any Site-related reports and drawings identified in the Bidding Documents, with respect to the effect of such information, observations, and documents on (1) the cost, progress, and performance of the Work; (2) the means, methods, techniques, sequences, and procedures of construction to be employed by Bidder; and (3) Bidder's safety precautions and programs.

Bidder agrees, based on the information and observations referred to in the preceding paragraph, that no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of this Bid for performance of the Work at the price bid and within the times required, and in accordance with the other terms and conditions of the Bidding Documents.

BID BOND

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable.

BIDDER (Name and Address):

Hays Plumbing and Heating, Inc.
PO Box 1420
Las Vegas, NM 87701

SURETY (Name and Address of Principal Place of Business):

Insurors Indemnity Company
PO Box 2683
Waco, TX 76702-2683

OWNER (Name and Address):

City of Las Vegas
1700 North Grand Ave
Las Vegas, NM 87701

BID

Bid Due Date: July 1st, 2021

Description (Project Name and Include Location): National Avenue/Bridge Street Improvements

BOND

Bond Number: Bid

Date (Not later than Bid due date): July 1st, 2021

Penal sum Five Percent of the Amount Bid

(Words)

\$ 5%

(Figures)

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause this Bid Bond to be duly executed by an authorized officer, agent, or representative.

BIDDER

Hays Plumbing and Heating, Inc. (Seal)

Bidder's Name and Corporate Seal

By:

Gordon Hays
Signature

Gordon Hays
Print Name

President
Title

Attest:

[Signature]
Signature

Treasurer
Title

SURETY

Insurors Indemnity Company (Seal)

Surety's Name and Corporate Seal

By:

[Signature]
Signature (Attach Power of Attorney)

Maria Y. Ankeny
Print Name

Attorney-In-Fact
Title

Attest:

[Signature]
Signature

Witness
Title

Note: Above addresses are to be used for giving any required notice. Provide execution by any additional parties, such as joint venturers, if necessary.

1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the penal sum is the extent of Bidder's and Surety's liability. Recovery of such penal sum under the terms of this Bond shall be Owner's sole and exclusive remedy upon default of Bidder.
2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents.
3. This obligation shall be null and void if:
 - 3.1 Owner accepts Bidder's Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bonds required by the Bidding Documents, or
 - 3.2 All Bids are rejected by Owner, or
 - 3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by Paragraph 5 hereof).
4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this Bond and the Project and including a statement of the amount due.
5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions shall not in the aggregate exceed 120 days from Bid due date without Surety's written consent.
6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after Bid due date.
7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon receipt by the party concerned.
9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind the Surety thereby.
10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.
11. The term "Bid" as used herein includes a Bid, offer, or proposal as applicable.

**POWER OF ATTORNEY of INSURORS INDEMNITY COMPANY
Waco, Texas**

KNOW ALL PERSONS BY THESE PRESENTS:

Number: CNB-39114-00

That INSURORS INDEMNITY COMPANY, Waco, Texas, organized and existing under the laws of the State of Texas, and authorized and licensed to do business in the State of Texas and the United States of America, does hereby make, constitute and appoint

Maria Y. Ankeny of the City of Albuquerque, State of NM

as Attorney in Fact, with full power and authority hereby conferred upon him to sign, execute, acknowledge and deliver for and on its behalf as Surety and as its act and deed, all of the following classes of document, to-wit:

Indemnity, Surety and Undertakings that may be desired by contract, or may be given in any action or proceeding in any court of law or equity; Indemnity in all cases where indemnity may be lawfully given and with full power and authority to execute consents and waivers to modify or change or extend any bond or document executed for this Company.

INSURORS INDEMNITY COMPANY


Attest: Tammy Tieperman
Tammy Tieperman, Secretary

By: Dave E. Talbert
Dave E. Talbert, President

State of Texas
County of McLennan

On the 11th day of November, 2014, before me a Notary Public in the State of Texas, personally appeared Dave E. Talbert and Tammy Tieperman, who being by me duly sworn, acknowledged that they executed the above Power of Attorney in their capacities as President, and Corporate Secretary, respectively, of Insurors Indemnity Company, and acknowledged said Power of Attorney to be the voluntary act and deed of the Company.

Shari Carney
Notary Public, State of Texas



Insurors Indemnity Company certifies that this Power of Attorney is granted under and by authority of the following resolutions of the Company adopted by the Board of Directors on November 11, 2014:

RESOLVED, that all bonds, undertakings, contracts or other obligations may be executed in the name of the Company by persons appointed as Attorney in Fact pursuant to a Power of Attorney issued in accordance with these Resolutions. Said Power of Attorney shall be executed in the name and on behalf of the Company either by the Chairman and CEO or the President, under their respective designation. The signature of such officer and the seal of the Company may be affixed by facsimile to any Power of Attorney, and, unless subsequently revoked and subject to any limitation set forth therein, any such Power of Attorney or certificate bearing such facsimile signature and seal shall be valid and binding upon the Company and any such power so executed and certified by facsimile signature and seal shall be valid and binding upon the Company with respect to any bond or undertaking to which it is validly attached.

RESOLVED, that Attorneys in Fact shall have the power and authority, subject to the terms and limitations of the Power of Attorney issued to them, to execute and deliver on behalf of the Company and to attach the seal of the Company to any and all bonds and undertakings, and any such instrument executed by such Attorneys in Fact shall be binding upon the Company as if signed by an Executive Officer and sealed and attested to by the Secretary or Assistant Secretary of the Company.

I, Tammy Tieperman, Secretary of Insurors Indemnity Company, do hereby certify that the foregoing is a true excerpt from the Resolutions of the said Company as adopted by its Board of Directors on November 11, 2014, and that this Resolution is in full force and effect. I certify that the foregoing Power of Attorney is in full force and effect and has not been revoked.

In Witness Whereof, I have set my hand and the seal of INSURORS INDEMNITY COMPANY on this 1st day of July, 2021.

Tammy Tieperman
Tammy Tieperman, Secretary

NOTE: IF YOU HAVE ANY QUESTION REGARDING THE VALIDITY OR WORDING OF THIS POWER OF ATTORNEY, PLEASE CALL 800 933 7444 OR WRITE TO US AT P. O. BOX 32577, WACO, TEXAS 76703 OR EMAIL US AT BONDDEPT@INSURORSINDEMNITY.COM.



Phone: 877 816 2800

PO Box 32577
Waco, Texas 76703-4200

IMPORTANT NOTICE - AVISO IMPORTANTE

To obtain information or make a complaint:

You may call Insurors Indemnity Company's toll-free telephone number for information or to make a complaint at:

1-877-816-2800

You may also write to Insurors Indemnity Company at:

P.O. Box 32577
Waco, TX 76703-4200
Or
225 South Fifth Street
Waco, TX 76701

You may contact the Texas Department of Insurance to obtain information on companies, coverages, rights or complaints at

1-800-252-3439

You may write the Texas Department of Insurance at:

Consumer Protection (111-1A)
P.O. Box 149091
Austin, TX 78714-9091
Fax: 512-490-1007

Web: <http://www.tdi.texas.gov>

E-mail: ConsumerProtection@tdi.texas.gov

PREMIUM OR CLAIM DISPUTES:

Should you have a dispute concerning your premium or about a claim, you should contact the agent or the company first. If the dispute is not resolved, you may contact the Texas Department of Insurance.

ATTACH THIS NOTICE TO YOUR POLICY:

This notice is for information only and does not become a part or condition of the attached document.

Para obtener informacion o para someter una queja:

Usted puede llamar al numero de telefono gratis de Insurors Indemnity Company's para informacion o para someter una queja al

1-877-816-2800

Usted tambien puede escribir a Insurors Indemnity Company:

P.O. Box 32577
Waco, TX 76703-4200
O
225 South Fifth Street
Waco, TX 76701

Puede comunicarse con el Departamento de Seguros de Texas para obtener informacion acerca de companias, coberturas, derechos o quejas al

1-800-252-3439

Puede escribir al Departamento de Seguros de Texas:

Consumer Protection (111-1A)
P.O. Box 149091
Austin, TX 78714-9091
Fax: 512-490-1007

Web: <http://www.tdi.texas.gov>

E-mail: ConsumerProtection@tdi.texas.gov

DISPUTAS SOBRE PRIMAS O RECLAMOS:

Si tiene una disputa concemiente a su prima o a un reclamo, debe comunicarse con el agente o la compania primero. Si no se resuelve la disputa, puede entonces comunicarse con el departamento (TDI).

UNA ESTE AVISO A SU POLIZA:

Este aviso es solo para proposito de informacion y no se convierte en parte o condicion del documento adjunto.

GROSS RECEIPTS NOTIFICATION AND REQUEST

Under Taxation and Revenue Regulations, Contractors are required to report their gross receipts under the location of the construction activity. For construction within the City of Las Vegas, the location number to be used on the monthly CRS-1 report form is 12-122 (2021 rate 8.3958%)

In order to properly track the Gross Receipts Tax portion that the State of New Mexico remits to the City of Las Vegas, we would appreciate a copy of your CRS-1 report be mailed or faxed to the following address:

City of Las Vegas
1700 N. Grand Avenue
Las Vegas, NM 87701
Fax: 505-425-7335

All report copies received will be kept confidential. Thank you in advance for your cooperation.

Acknowledged receipt of this form.



Contractor Representative Gordon Hays, President

RESIDENT BUSINESS/CONTRACTOR PREFERENCE FORM

received without a copy of the appropriate State of New Mexico Taxation and Revenue Department issued Certification attached, the preference will not be applied. **PREFERENCE CERTIFICATION(S) WILL NOT BE ACCEPTED AFTER THE DEADLINE FOR RECEIPT OF BIDS.**

Instruction for Resident Business/Contractor Preference: The resident contractor preference shall be applied to a request for bid or request for proposal for construction. To obtain the resident business/contractor preference, an Offeror must submit a copy of a valid preference certificate issued by the New Mexico Taxation and Revenue Department along with this completed and signed "Resident Business/Contractor Preference Certification" form.

Therefore, the Offeror shall upload the certificate each time an offer is submitted. (Resident business/contractor preference is not applicable for those projects which are federally funded.)


An Offeror may not receive both the resident business/contractor preference and the resident veteran business/contractor preference.

This preference will reduce the bid by five percent (5%) for award purposes.

Hays Plumbing & Heating, Inc. (NAME OF BUSINESS) hereby certifies the following in regard to application of the resident business/contractor preference to this procurement:

Offeror has submitted a copy of a valid resident business/contractor certificate with its proposal to receive a resident business/contractor preference pursuant to Sections 13-1-21 or 13-4-2 NMSA 1978, allowing the five percent (5%) preference on this solicitation.

Offeror declares under penalty of perjury that this statement is true to the best of its knowledge and understands that giving false or misleading statements about material fact regarding this matter constitutes a crime.

 07/01/2021

Resident Business/Contractor Date
(Must be signature of authorized signatory for the business.)

NON-COLLUSION AFFIDAVIT

TO BE EXECUTED BY EACH AWARDEE OF A PRINCIPAL CONTRACT

State of New Mexico)
)ss
County of San Miguel)

Gordon Hays _____, being first duly sworn, deposes and says that he is

President _____
(sole owner, a partner, president, secretary, etc.)

of Hays Plumbing & Heating, Inc.

the party making the foregoing bid; that such a bid is not made in the interest of or on behalf of any undisclosed person, partnership, company association, organization, or corporation; that such a bid is genuine and not collusive or sham; that said bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, nor that anyone shall refrain from bidding; that said bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of said bidder or of any other bidder, nor to fix any overhead, profit, or cost element of such bid price, nor of that of any other bidder, nor to secure any advantage against the public body awarding the contract or anyone interested in the proposed contract; that all statements contained in such bid are true; and, further, that said bidder has not directly or indirectly, submitted his bid price or any breakdown thereof, nor the contents thereof, nor divulged information or data relative thereto, nor paid and will not pay fee in connection therewith to any corporation, partnership, company, association, organization, bid depository, nor any member or agent thereof, nor any to any other individual except to such person or persons as have a partnership or other financial interest with said bidder in his general business.

Signed:

Signed: _____
By Gordon Hays

Title President _____

Subscribed and sworn before me this 1st day of July, 2021

Seal of Notary

NOTARY PUBLIC



OFFICIAL SEAL
DIANE TRUJILLO
NOTARY PUBLIC, State of New Mexico
on Expires 4/16/2023

CONTRACTORS NAME:
CONTRACTORS LICENSE NO.:
(PLEASE TYPE OR PRINT)

Hays Plumbing & Heating, Inc.
8243

PLEASE DO NOT RETYPE BID PROPOSAL - AN ELECTRONIC VERSION WILL BE PROVIDED UPON REQUEST.

**CITY OF LAS VEGAS
NATIONAL AVENUE/BRIDGE STREET IMPROVEMENTS
NMDOT PROJECT CONTROL NO. LP40002
STANTEC PROJECT NO. 181710688
BID PROPOSAL**

Bids shall include Unit Bid Prices for the Base Bid and the Lowest Responsive Bidder shall be determined based on the total of Base Bid.

Bidder agrees to perform all of the work in said project, described in the Specifications and shown on the Plans for the following Unit Prices.

(Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the correct sum.)

It is the responsibility of the Contractor to verify unit bid prices, subtotals, and totals when submitting Bid Proposal. Stantec is not responsible for any errors occurring in this submission.

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
201000	1 L.S.	CLEARING AND GRUBBING	\$35,000.00 -	<u>thirty-five thousand dollars and zero cents</u> Dollars & Cents \$ 35,000.00 -
207000	2,930 SQ. YD.	SUBGRADE PREPARATION	\$ 11.00 -	<u>thirty-two thousand two hundred thirty dollars and zero cents</u> Dollars & Cents \$ 32,230.00 -
303160	2,930 SQ. YD.	BASE COURSE 6'	\$ 18.00 -	<u>fifty-two thousand seven hundred forty dollars and zero cents</u> Dollars & Cents \$ 52,740.00 -
407000	6 TON	ASPHALT MATERIAL FOR TACK COAT	\$ 2,835.00 -	<u>seventeen thousand ten dollars and zero cents</u> Dollars & Cents \$ 17,010.00 -
408100	6 TON	PRIME COAT MATERIAL	\$ 2,835.00 -	<u>seventeen thousand ten dollars and zero cents</u> Dollars & Cents \$ 17,010.00 -
414120	12,130 SQ. YD.	COLD MILLING (ASPHATL) 2"	\$ 7.93 -	<u>ninety-six thousand one hundred ninety dollars and ninety cents</u> Dollars & Cents \$ 96,190.90 -

TOTAL - THIS PAGE:

\$ 250,180.90 -

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
423270(a)	12,000 SQ. YD.	HMA SP-IV 2"	\$17.00 -	<u>two hundred four thousand dollars and zero cents</u> Dollars & Cents \$ 204,000.00 -
423270(b)	694 SQ. YD.	HMA SP-IV 3.5"	\$ 31.75 -	<u>twenty-two thousand thirty-four dollars and fifty cents</u> Dollars & Cents \$ 22,034.50 -
423270(c)	2,240 SQ. YD.	HMA SP-IV 5.5"	\$ 43.00 -	<u>ninety-six thousand three hundred twenty dollars and zero cents</u> Dollars & Cents \$96,320.00 -
601000	1 L.S.	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	\$ 1,500.00 -	<u>one thousand five hundred dollars and zero cents</u> Dollars & Cents \$ 1,500.00 -
601110	2,240 SQ. YD.	REMOVAL OF SURFACING	\$9.00 -	<u>twenty thousand one hundred sixty dollars and zero cents</u> Dollars & Cents \$20,160.00 -
603281	1 L.S.	SWPPP PLAN PREPARATION AND MAINTENANCE	\$2,250.00 -	<u>two thousand two hundred fifty dollars and zero cents</u> Dollars & Cents \$ 2,250.00 -
608004	730 SQ. YD.	CONCRETE SIDEWALK 4"	\$145.00 -	<u>one hundred five thousand eight hundred fifty dollars and zero cents</u> Dollars & Cents \$105,850.00 -
608406	100 SQ. YD.	CONCRETE MEDIAN PAVEMENT 6" (COLORED AND PATTERNED)	\$554.00 -	<u>fifty-five thousand four hundred dollars and zero cents</u> Dollars & Cents \$55,400.00 -
609200	780 LIN. FT.	HEADER CURB	\$84.00 -	<u>sixty-five thousand five hundred twenty dollars and zero cents</u> Dollars & Cents \$65,520.00 -
609424	1,400 LIN. FT.	CONCRETE VERTICAL CURB AND GUTTER TYPE B - 6" x 24"	\$53.00 -	<u>seventy-four thousand two hundred dollars and zero cents</u> Dollars & Cents \$74,200.00 -
609636	34 SQ. YD.	CONCRETE VALLEY GUTTER 6"X36"	\$1,400.00 -	<u>forty-seven thousand six hundred dollars and zero cents</u> Dollars & Cents \$ 47,600.00 -

TOTAL - THIS PAGE:

\$ 694,834.50 -

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
617003	1 L.S.	VIDEO RECORDING	\$1,000.00 -	<u>one thousand dollars and zero cents</u> Dollars & Cents \$ 1,000.00 -
618000	1 L.S.	TRAFFIC CONTROL MANAGEMENT	\$185,000.00-	<u>one hundred eighty-five thousand dollars and zero cents</u> Dollars & Cents \$ 185,000.00 -
621000	1 L.S.	MOBILIZATION	\$25,000.00 -	<u>twenty-five thousand dollars and zero cents</u> Dollars & Cents \$25,000.00 -
662000	2 EACH	MANHOLE TYPE C-4' DIAMETER 0' TO 6' DEPTH	\$6,000.00 -	<u>twelve thousand dollars and zero cents</u> Dollars & Cents \$ 12,000.00 -
662400	2 EACH	MANHOLE ADJUSTMENT	\$ 1,500.00 -	<u>three thousand dollars and zero cents</u> Dollars & Cents \$3,000.00 -
663100	1 EACH	FIRE HYDRANT	\$ 6,600.00 -	<u>six thousand six hundred dollars and zero cents</u> Dollars & Cents \$6,600.00 -
663115	2 EACH	RECONNECT EXISTING FIRE HYDRANT	\$ 3,000.00 -	<u>six thousand dollars and zero cents</u> Dollars & Cents \$6,000.00 -
66202	1 L.S.	GAS SYSTEM (BY CITY FORCES)	\$ N/A -	<u>N/A</u> Dollars & Cents \$ N/A -
663710	28 EACH	REMOVE AND REPLACE WATER SERVICE LATERAL - 3/4"	\$ 2,000.00 -	<u>fifty-six thousand dollars and zero cents</u> Dollars & Cents \$56,000.00 -
663726	560 LINF. FT	6" WATERLINE 0'-6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)	\$ 95.00 -	<u>fifty-three thousand two hundred dollars and zero cents</u> Dollars & Cents \$ 53,200.00 -
663728	680 LIN. FT.	8" WATERLINE 0'-6' DEPTH (PVC C900 INCLUDING ALL FITTINGS)	\$ 98.00 -	<u>sixty-six thousand six hundred forty dollars and zero cents</u> Dollars & Cents \$ 66,640.00 -

TOTAL - THIS PAGE:

\$ 414,440.00 -

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
663772	3 EACH	CONNECTION TO EXISTING WATER LINE	\$3,000.00 -	<u>nine thousand dollars and zero cents</u> Dollars & Cents \$ 9,000.00 -
663830	1 ALLOW	BYPASS PUMPING (SANITARY SEWER)	\$ 10,000.00 -	<u>ten thousand dollars and zero cents</u> Dollars & Cents \$ 10,000.00 -
663896	4 EACH	GATE VALVE-6"	\$1,900.00 -	<u>seven thousand six hundred dollars and zero cents</u> Dollars & Cents \$ 7,600.00 -
663868	2 EACH	GATE VALVE-8"	\$2,500.00 -	<u>five thousand dollars and zero cents</u> Dollars & Cents \$ 5,000.00 -
663908	250 LINF. FT.	SANITARY SEWER LINE-8" (SDR35)	\$300.00 -	<u>seventy-five thousand dollars and zero cents</u> Dollars & Cents \$ 75,000.00 -
701000	210 SQ. FT.	PANEL SIGNS	\$30.00 -	<u>six thousand three hundred dollars and zero cents</u> Dollars & Cents \$ 6,300.00 -
701100	320 LIN. FT.	STEEL POST AND BASE POST FOR PANEL SIGNS	\$ 35.00 -	<u>eleven thousand two hundred dollars and zero cents</u> Dollars & Cents \$11,200.00 -
702810	1 L.S.	TRAFFIC CONTROL DEVICES FOR CONSTRUCTION	\$2,500.00 -	<u>two thousand five hundred dollars and zero cents</u> Dollars & Cents \$ 2,500.00 -
704000	14,600 LIN. FT.	RETROREFLECTIVE PAINTED MARKINGS 4"	\$2.75 -	<u>forty thousand one hundred fifty dollars and zero cents</u> Dollars & Cents \$ 40,150.00 -
704701	220 LIN. FT.	HOT THERMOPLASTIC PAVEMENT MARKINGS 6"	\$8.73 -	<u>one thousand nine hundred twenty dollars and sixty cents</u> Dollars & Cents \$ 1,920.60 -
704706	1,580 LIN. FT.	HOT THERMOPLASTIC PAVEMENT MARKING 12"	\$15.00 -	<u>twenty-three thousand seven hundred dollars and zero cents</u> Dollars & Cents \$23,700.00 -

TOTAL - THIS PAGE:

\$ 173,370.60 -

BASE BID

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
704715	2 EACH	HOT THERMOPLASTIC PAVEMENT MARKING COMBINATION (THRU AND RIGHT) ARROW	\$500.00 -	<u>one thousand dollars and zero cents</u> Dollars & Cents \$1,000.00 -
704716	2 EACH	HOT THERMOPLASTIC PAVEMENT MARKING COMBINATION (THRU AND LEFT) ARROW	\$500.00 -	<u>one thousand dollars and zero cents</u> Dollars & Cents \$1,000.00 -
704717	3 EACH	HOT THERMOPLASTIC PAVEMENT MARKING RIGHT ARROW	\$325.00 -	<u>nine hundred seventy-five dollars and zero cents</u> Dollars & Cents \$ 975.00 -
704718	2 EACH	HOT THERMOPLASTIC PAVEMENT MARKING LEFT ARROW	\$325.00 -	<u>six hundred fifty dollars and zero cents</u> Dollars & Cents \$ 650.00 -
704728	60 LIN. FT.	HOT THERMOPLASTIC PAVEMENT MARKING YIELD LINE	\$31.00 -	<u>one thousand eight hundred sixty dollars and zero cents</u> Dollars & Cents \$1,860.00 -
709040	875 LIN. FT	RIGID ELECTRICAL CONDUIT 4" (DIA.)	\$ 96.00 -	<u>eighty-four thousand dollars and zero cents</u> Dollars & Cents \$84,000.00 -
710000	19 EACH	ELECTRICAL PULL BOX (STANDARD)	\$1,176.00 -	<u>twenty-two thousand three hundred forty-four hundred dollars and zero cents</u> Dollars & Cents \$22,344.00 -
801000	1 L.S.	CONSTRUCTION STAKING BY THE CONTRACTOR	\$ 92,000.00 -	<u>ninety- two thousand dollars and zero cents</u> Dollars & Cents \$ 92,000.00 -
802000	1 L.S.	POST CONSTRUCTION PLANS	\$1,500.00 -	<u>one thousand five hundred dollars and zero cents</u> Dollars & Cents \$1,500.00 -
902000	1 L.S.	QUALITY ASSURANCE ACCEPTANCE TESTING	\$25,000.00 -	<u>twenty-five thousand dollars and zero cents</u> Dollars & Cents \$25,000.00 -

TOTAL - THIS PAGE:

\$230,329.00 -

TOTAL - BASE BID

\$1,782,155.00 -

ALTERNATIVE BID #1 - REINFORCED ASPHALT

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
303150	2,930 SQ. YD.	BASE COURSE 5"	\$18.00 -	<u>fifty-two thousand seven hundred forty dollars and zero cents</u> Dollars & Cents \$ 52,740.00 -
423270(d)	2,930 SQ. YD.	HMA SP-IV 4.0" REINFORCED	\$ 36.50 -	<u>one hundred six thousand nine hundred forty-five dollars and zero cents</u> Dollars & Cents \$ 106,945.00 -
604300	2,880 SQ. YD.	GEOGRID REINFORCEMENT	\$ 18.00 -	<u>fifty-one thousand eight hundred forty dollars and zero cents</u> Dollars & Cents \$ 51,840.00 -
303160	2,930 SQ. YD.	BASE COURSE 6" (DEDUCT)	\$ (18.00) -	<u>(fifty-two thousand seven hundred forty dollars and zero cents)</u> Dollars & Cents \$ (52,740.00) -
423270(b)	694 SQ. YD.	HMA SP-IV 3.5" (DEDUCT)	\$ (31.75) -	<u>(twenty-two thousand thirty four dollars and fifty cents)</u> Dollars & Cents \$ (22,034.50) -
423270(c)	2,240 SQ. YD.	HMA SP-IV 5.5" (DEDUCT)	\$ (43.00) -	<u>(ninety-six thousand three hundred twenty dollars and zero cents)</u> Dollars & Cents \$ (96,320.00) -

TOTAL - ALTERNATIVE BID #1

\$40,430.50 -

ALTERNATIVE BID #2 - ELECTRICAL PULL BOXES

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
601000	1 L.S.	REMOVAL OF STRUCTURES AND OBSTRUCTIONS	\$ 1,500.00 -	<u>one thousand five hundred</u> dollars and zero cents Dollars & Cents \$ 1,500.00 -
710000	17 EACH	ELECTRICAL PULL BOX (STANDARD)	\$ 1,176.00 -	<u>nineteen thousand nine hundred ninety-two</u> dollars and zero cents Dollars & Cents \$ 19,992.00 -

TOTAL - ALTERNATIVE BID #2:

\$ 21,492.00 -

ALTERNATIVE BID #3 - LIGHTED PEDESTRIAN CROSSWALK SIGNING

ITEM NO.	UNIT	DESCRIPTION	UNIT BID PRICE	TOTAL
701000	50 SQ. YD.	PANEL SIGNS (DEDUCT)	\$(30.00) -	<u>(one thousand five hundred dollars and zero cents)</u> Dollars & Cents \$(1,500.00) -
701001	8 EACH	PANEL SIGNS LIGHTED	\$7,000.00 -	<u>fifty-six thousand dollars and zero cents</u> Dollars & Cents \$56,000.00 -

TOTAL - ALTERNATIVE BID #3:

\$ 54,500.00 -

BID SUMMARY

Base Bid	(\$ <u>1,782,155.00</u>)
Alternative Bid #1 - Reinforced Asphalt	(\$ <u>40,430.50</u>)
Alternative Bid #2 - Electrical Pull Boxes	(\$ <u>21,492.00</u>)
Alternative Bid #3 - Lighted Pedestrian Crosswalk Signing	(\$ <u>54,500.00</u>)
Total Project	(\$ <u>1,898,577.50</u>)

Note: Gross receipts not included.

Respectfully Submitted:

Gordon Hays
Gordon Hays Name

600 Railroad Ave. Las Vegas, NM 87701
Address

President
Title

07/01/2021
Date

8243
Contractor's License Number

002369720111209
Contractor's Registration Number

[SEAL] If by Corporation: _____

Randy Hays
Attest: Randy Hays, Treasurer